

Installation	Proposed Contract Vehicle	Description of Work	Contracting Agency Executing Agency	Planned Date RFP Issued to Bidders	Planned Award Date
APG	ERMA	East Canal Creek Edgewood Area, Including Canal Creek, Kings Creek, & Bush River sites; and West Canal Creek Edgewood Area, Including Canal Creek & Glassware sites	MICC-FSH	March	June
CHARLES MELVIN PRICE SUPPORT CENTER	TBD	LTM Sites 002 & 040 performed under LTRA regional contract	CENWK	March	June
CLAY NGC ATLANTA (JFHQ GA ARNG)	TBD	IRA	CESAS	January	March
DESERET CHEMICAL DEPOT	TBD	CC-001/CC-003 (SWMU-13 & 30) RFI	CESPK	January	March
DESERET CHEMICAL DEPOT	TBD	RI/FS SWMUs 1 & 25	CEHNC	March	August
FOREST GLEN	TBD	install fence as a NTCRA to enclose medical waste discovered outside current landfill fence	MICC-FSH	March	Jun
FOREST GLEN	TBD	PMP, FS, FTGL-02,03,04, 05/PMP, RI FTGL-06	MICC-FSH	March	June
FT BELVOIR	TBD	RI/FS at CC-MP2, CC-MP5, & CC-MP9 in a new PBA	MICC-FSH	January	April
FT BELVOIR	MAMMS	FS for 6 MMRP MRS sites	CENAB	December	February
FT BLISS	TBD	Castner Range MMRP RI	CESWT	March	June
FT BUCHANAN	ERMA	CMS for 5 sites and RA(C) actions for 1 Site wide RFI site and RD, RAC for GW site FTB-034.	MICC-FSH	March	May
FT DETRICK	TBD	PMP & SI for sites identified in the Detrick ASR Incls 4 sites for TCE; multiple ~ 20 UST locations; 15 herbicide sites; drum yard (need separate workplans and reports for Area A and Area B)	MICC-FSH	March	June

Installation	Proposed Contract Vehicle	Description of Work	Contracting Agency Executing Agency	Planned Date RFP Issued to Bidders	Planned Award Date
FT DRUM	ERMA	Basewide Monitoring Ramp-Down and Optimization and LTM FTD-007 and FTD-008; RA(O) FTD-030D, FTD-030E, FTD-030F, FTD-091; RA(C) and RA(O) FTD-030H, FTD-008 upgrade landfill cap to current NYSDEC requirements. LATE FY AWARD BASED ON PILOT STUDY DATA.	MICC-FSH	June	August
FT GORDON	ERMA	Conduct various restoration phases at all active sites at Fort Gordon and Fort Gillem	MICC-FSH	March	June
FT HUACHUCA	TBD	Tech Eval South Range - Tech Eval E. Range Mineshaft - NFA DD's at Greely Hall	CESPL	February	May
FT HUACHUCA	TBD	Fesability Study thru ROD	CESPL	March	June
FT HUNTER LIGGETT	TBD	Contract Award Landfill Monitoring	CESPK	April	July
FT JACKSON	TBD	Final remedy, as needed, upon completion of IRA	CESAS	May	August
FT JACKSON	ERMA	Interim Removal Action.	MICC-FSH	May	August
FT JACKSON	TBD	SI	CESAS	May	August
FT LEAVENWORTH	TBD	Remedial Investigation (RFI)	CENWO	February	May
FT LEE	ERMA	LTM- Ft Lee Landifill sites	MICC-FSH	February	May
FT MEADE	ERMA	Mortar Range PBA RA(O), PEST. SHOP BLDG. 6621 LTM, NIKE CONTROL SITE (OPERABLE UNIT 3) RA(O),ARCHITECT OF THE CAPITOL LTM	MICC-FSH	April	August
FT POLK	TBD	LTM	CESWF	April	July
FT POLK	TBD	IRA	CESWF	May	August
FT POLK	TBD	RD	CESWF	May	August
FT POLK	TBD	RAC	CESWF	May	August

Installation	Proposed Contract Vehicle	Description of Work	Contracting Agency Executing Agency	Planned Date RFP Issued to Bidders	Planned Award Date
FT RILEY	TBD	Complete RI/FS for CFLFA2	CENWO	January	March
FT RUCKER	MATOC TBD	SMWU-4 RFI	CESAM	May	August
FT SILL	TBD	Perform RD & RA for MMRP site	CESWT	March	June
FT STEWART	MAMMS - TBD	5 MRS RFI	CESAS	January	March
HAINES PIPELINE	TBD	Tok and Haines to Draft FS, RAO on Sears Crk, Fencing Repairs to all	CEPOA	May	August
HAWTHORNE AD	TBD	FS and DD at 5 MMRP Sites	CESPK	January	March
HOLSTON	ERMA	Removal action based on SWMU 3 RFI results	MICC-FSH	March	August
JOINT BASE LEWIS-MCCHORD	TBD	Perform operation monitoring, groundwater sampling and reporting	MICC-FSH	March	June
JOLIET AAP	TBD	Stream Bank Contract for JAAP-0L3	CELRL	January	March
JOLIET AAP	TBD	JAAP-001-R-03 RI/FS Award	CELRL	January	March
LAKE CITY ARMY AMMUNITION PLANT	TBD	Long-term operation and maintenance, Site-wide groundwater monitoring, and Project management, regulatory management, and meetings. Operation of Pump and Treat in Area 18 and grounds maintenance	MICC-FSH	January	July
LAKE ERIE (JFHQ OH ARNG)	TBD	Sediment sampling and intrusive (water) investigation of anomalies.	CELRL	February	March
LEONA HEIGHTS (JFHQ CA ARNG)	TBD	RI/FS, MEC site characterization removal assessment	TBD	January	May
LOUISIANA ARMY AMMUNITION PLANT	TBD	MMRP SI	CESWF	January	February
LOUISIANA ARMY AMMUNITION PLANT	TBD	Well Abandonment and investigation of DA9 prior to closure	CESWF	January	February

Installation	Proposed Contract Vehicle	Description of Work	Contracting Agency Executing Agency	Planned Date RFP Issued to Bidders	Planned Award Date
MILAN AAP	TBD	Investigation of Area J Tank Farm and Closure Under Risk Reduction Std	CESAM	February	April
MTA-L CAMP WILLIAMS WEST FED	TBD	RD through LTM	NGB-AQ	February	April
NATIONAL TRAINING CENTER AND FORT IRWIN	WERS	Monitoring of Landfills FTIR-02 and FTIR-04	CESPK	April	August
NATIONAL TRAINING CENTER AND FORT IRWIN	WERS	LUCs FTIR-02/FTIR-04/FTIR-06	CESPK	April	August
NATIONAL TRAINING CENTER AND FORT IRWIN	WERS	Monitoring of Landfill CCFTIR-01	CESPK	April	August
NATIONAL TRAINING CENTER AND FORT IRWIN	WERS	CCFTIR-01 and CCFTIR-02 RFI/CMS contract	CESPK	March	June
NATIONAL TRAINING CENTER AND FORT IRWIN	WERS	New Site RFI	CESPK	March	June
PARKS RESERVE FORCES TRAINING AREA	TBD	Contract Award OBOD FS - CCPRFTA-06 (Burn Pits)	CESPK	March	June
PARKS RESERVE FORCES TRAINING AREA	TBD	Contract Award Tassajara Landfill ROD-to-LTM (BASE - ROD-to-RAC)	CESPK	March	June
PARKS RESERVE FORCES TRAINING AREA	TBD	Contract Award PRFTA-007 ROD-to-LTM	CESPK	March	June
PICATINNY	ERMA	Skeet Range - FS to RIP/RC; LAKES to RIP/RC & PICA-058 PP to RIP/RC	MICC-FSH	April	July
RAVENNA AAP	TBD	Plugging & Abandonment of Historical Water Production Wells	CELRL	May	June

Installation	Proposed Contract Vehicle	Description of Work	Contracting Agency Executing Agency	Planned Date RFP Issued to Bidders	Planned Award Date
RAVENNA AAP	TBD	RI/FS for Surface Water and Wet Sediment	CELRL	May	June
RIVER ROAD TS	TBD	RI	CENAB	March	May
ST LOUIS ORDNANCE PLANT	TBD	LTM at Site SLOP-01 performed under LTRA contract	CENWK	March	June
TOOELE ARMY DEPOT	TBD	O&M/Monitoring	CESPK	January	March
TOOELE ARMY DEPOT	TBD	CMI(C) SWMU-2	CESPK	March	June
TWIN CITIES AAP	TBD	Non-PBA Sites TCAAP West	CENWO	March	May
VOLUNTEER	ERMA	CMI(O) GW & LUC monitoring	MICC-FSH	April	July
WELDON SPRING TRAINING AREA	TBD	Year 7 RAO/LTM/Exit Ramp-Down Strategy performed under LTRA regional contract	CENWK	March	June
YUMA PROVING GROUND	TBD	Conduct RI at CCYPG-151 a CR site in AEDB-R	CESWT	February	May