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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RA). 



In an effort to coordinate planning information between the restoration manager, the 99th Regional Services Command (RSC), 
the US Army Environmental Command (USAEC), the Installation Management Command-Army Reserve Directorate (IMCOM-
ARD), the executing agencies, regulatory agencies, and the public, an IAP was completed.  The IAP is used to track 
requirements, schedules, and budgets for all major Army installation cleanup programs.



All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

AEDB-CC

AEDB-R

AOC

BRAC

CC

CERCLA

CR

DD

DERP

EBS

EPA

FRA

FS

FY

GW

HHRA

IAP

IMCOM-ARD

IR

IRA

IRP

LTM

MMRP

MR

NFA

NJ

NPL

ODUSD (I&E)

RA

RA(C)

RAB

RC

RI/FS

RIP

ROD

RSC

SI

TAPP

TBD

TRC

US

USACHPPM

USAEC

USARC

USEPA

Army Environmental Database - Compliance-related Cleanup

Army Environmental Database - Restoration

Area of Concern

Base Realignment and Closure

Compliance-related Cleanup

Comprehensive Environmental Response, Compensation, and Liability Act 

Compliance Restoration

Decision Document

Defense Environmental Restoration Program

Environmental Baseline Survey

Environmental Protection Agency

Final Remedial Actions

Feasibility Study

Fiscal Year

Groundwater

Human Health Risk Assessment

Installation Action Plan

Installation Management Command-Army Reserve Directorate

Installation Restoration

Interim Remedial Actions

Installation Restoration Program

Long Term Management

Military Munitions Response Program

Munitions Response

No Further Action

New Jersey

National Priorities List

Office of the Deputy Under Secretary of Defense (Installations & Environment)

Remedial Action

Remedial Action - Construction

Restoration Advisory Board

Response Complete

Remedial Investigation / Feasibility Study

Remedy in Place

Record of Decision

Regional Services Command

Site Inspection

Technical Assistance for Public Participation

To Be Determined

Technical Review Committee

United States

United States Army Center for Health Promotion and Preventive Medicine

United States Army Environmental Command

United States Army Reserve Command

United States Environmental Protection Agency
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Acronyms

VOC Volatile Organic Compound
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Installation Information
Installation Locale

Installation Mission
While not currently used, the installation most recently served as a reserve training center for multiple reserve units through 
classroom training.

Lead Organization

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
SIEVERS-SANDBERG USARC is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

CR

Primary Contaminants of Concern: Metals, Volatiles (VOC)

Groundwater, Soil

This property has been used by the US federal government since 1918. Over the years the property has been used as a support 
depot for the port of Philadelphia, ammunition storage, Nike Missile Master Command center, and general training for the Army. 
The site is currently unused and unoccupied.




The community has expressed no sufficient, sustained interest in a RAB.

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

40
Pedricktown

Salem
NJ

Affected Media of Concern:

USAEC
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5-Year / Periodic Review Summary

Planned
Status

201808
Start Date

201808
End Date

2018
End FY

Decision Document for Soil and gw
Associated ROD/DD Name

CC Site 03 
Sites

5-Year / Periodic Review Summary

5-Year / Periodic Review Details
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Land Use Control (LUC) Summary

Site(s): CC Site 03 

LUC Title: LUC for Soil

ROD/DD Title:Decision Document for Soil and gw

Location of LUC

MEtals in soil behind and inbetween buildings 434 and 464.

Types of Engineering Controls: None

Types of Institutional Controls: Restrictions on land use

Date in Place: 201309

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: N/A

LUC Enforcement: 5 Year Reviews

Additional Information

N/A

Land Use Restriction: Restrict land use - No daycare/hospital/school use, Restrict land use - No residential use

Contaminants: METALS
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
CR

Prior Year Progress: A Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) DD is being 
conducted during fiscal year (FY) 2012.

Future Plan of Action: A land use control (LUC) will be instituted as the remedial action (RA).

This property has been used by the US federal government since 1918. Over the years the property has been used as a support 
depot for the port of Philadelphia, ammunition manufacturing and storage, housing for military personnel, Nike Missile Master 
Command center, storage for dredge material, and general training for the Army. The site is currently unused and unoccupied.
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SIEVERS-SANDBERG USARC

Compliance Restoration
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

CR

1/0

Installation Site Types with Future and/or Underway Phases
1 Contaminated Ground Water

Most Widespread Contaminants of Concern

Metals, Volatiles (VOC)

Media of Concern

Groundwater, Soil

200301

204212

Date of CR Inception:

Date of CR completion including Long Term Management (LTM):

(CC Site 03 )

201212/201212Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRALead and Arsenic in Soil and 2013
Site Name Action FYRemedy

INSTITUTIONAL CONTROLS
Site ID
CC Site 03 

Duration of CR
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 Contamination AssessmentCR

Contamination Assessment Overview

LUCs are the proposed remedy.

Cleanup Exit Strategy

Soil and groundwater have been impacted by metals.
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1991

1993

1997

2002

2003

2005

2006

2007

2008

Preliminary Site Assessment

Ground Penetrating Radar (GPR) Survey

Environmental Baseline Survey

Underground Storage Tank System Closure

Underground Storage Tank System Closure

Results of GPR Surveys and Exploratory Excavations

Remedial Action Report for Soil

Environmental Baseline Survey

Site Investigation of Specific Areas of Potential 
Environmental Concern

Site Inspection Addendum

Continued Site Investigation

Risk Assessment

Human Health Risk Assessment

RMC Environmental 
Services

Versar

Woodward-Clyde

Earth Tech

Earth Tech

Earth Tech

ARCADIS

URS

Kemron

CHPPM

USACHPPM

USACHPPM

CHPPM

APR-1991

AUG-1993

MAR-1997

AUG-1997

OCT-1997

NOV-1997

MAR-2002

JAN-2003

JAN-2005

JUN-2006

APR-2007

JAN-2008

MAY-2008

 Previous StudiesCR

Title Author Date
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SIEVERS-SANDBERG USARC

Compliance Restoration

Site Descriptions
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Site ID: CC Site 03 
Site Name: Lead and Arsenic in Soil and 

CLEANUP/EXIT STRATEGY
A CERCLA DD is currently being drafted and expected to be finished in May 2012. The proposed RA is LUCs for soil. 



The site is being marketed for disposal within two years; however, should transfer not occur, five-year reviews will occur for 30 
years. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RA(C)..............
LTM.................

200301........
200501........
200803........
201210........
201212........

200304
200601
201211
201212
204212

RIP Date: N/A

RC Date: 201212

Sievers Sandberg US Army Reserve Command (USARC) (also known as Camp Pedricktown Reserve Enclave) was once part of 
the larger installation, Camp Pedricktown. As a result of Base Realignment and Closure (BRAC) 1995, 47 acres of land were 
disposed of through the BRAC process, which left 40 acres to be retained by the US Army Reserves (present day Siever 
Sandberg USARC property).



In preparation for the 1995 BRAC property disposal, a number of environmental studies were initiated and many AOCs were 
identified on both the BRAC and non BRAC properties. In 2003, an additional environmental baseline survey (EBS) was 
performed solely on the Reserve portion and several AOCs were confirmed.



Soil and groundwater sampling occurred in 2005 in a site inspection (SI) (Kemron, 2005) and arsenic in soil and metals and 
volatile organic compounds (VOC) in groundwater were identified. An SI addendum occurred in which the nature and extent of the
soil and groundwater contamination were documented (Kemron, 2006).



The results of the human health risk assessment (HHRA) showed that the total carcinogenic risk levels identified in soil for future 
adult residents and industrial and construction workers were found to be within the levels considered safe by the US 
Environmental Protection Agency (USEPA) at the site [(US Army Center for Health Promotion and Preventive Medicine 
(USACHPPM), 2008]. This indicates that exposure to soil does not pose a health risk to future adult residents and industrial and 
construction workers, but it could pose a potential risk to the future child resident at the site. Most of the total risk is due to arsenic,
which has been identified in a previous report to be associated with gravel material containing coal slag used to pave the roads 
near the warehousing area (USACHPPM, 2006).



The total carcinogenic risk levels in groundwater for future site residents and industrial workers were found to be within the levels 
considered safe by the USEPA. This indicates that exposure to this groundwater does not pose a health risk to future residents 
(adult and child) and industrial workers at the site.



A CERCLA DD is currently being drafted and expected to be signed in October 2012. The proposed RA is LUCs for soil. A land 
use control implementation plan is being initiated in Fall 2012. The site is being marketed for disposal within two years, however 
should transfer not occur, five-year reviews for 30 years has been estimated.

Regulatory Driver: CERCLA
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Site ID Site Name NFA Date Documentation

Site Closeout (No Further Action) Summary

There are no NFA sites
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 ScheduleCR

Date of CR Inception:  200301

2003

2006
PA

SI

(CC Site 03  - Lead and Arsenic in Soil and )

(CC Site 03  - Lead and Arsenic in Soil and )

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date
CC Site 03 Decision Document for Soil and gw 20130801

Schedule for Next Five-Year Review: 2018

204212Estimated Completion Date of CR at Installation (including LTM phase):

Lead and Arsenic in Soil and 
Site Name

Final RA(C) Completion Date: 201212

Past Phase Completion Milestones
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SIEVERS-SANDBERG USARC CR Schedule

LTM 1 1 1 1 11CC Site 03 Lead and Arsenic in Soil and 
SITE ID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18 FY19+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

Follow-up Procedures

Results

Efforts Taken to Determine Interest

The installation was acquired by the 99th RSC in FY11 after the completion of a remedial investigation. The 99th 
RSC was not made aware of any interest in a RAB during the remedial investigation. The 99th RSC is in the 
process of completing the CERCLA proposed plan and DD. These documents will go out for public review and an 
administration file will be established and announced with a public notice. If there are public responses, solicitation 
for a new RAB will be initiated. 

No

Reason Not Established: The community has expressed no sufficient, sustained interest in a RAB.

The 99th RSC was not made aware of any interest in a RAB.

The proposed plan will be submitted for public review during the summer of 2012. If there are public responses, 
solicitation for a RAB will be initiated. 

Potential TAPP: N/A

Additional Community Involvement Information  

N/A

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

201207Community Interest Solicited on:

Administrative Record is located at 

5321 South Scott Plaza

Ft Dix, NJ, 08640

Information Repository is located at 
5321 South Scott Plaza

Ft Dix, NJ, 08640

Community Involvement Plan (Date Published): TBD
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