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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RA).

In an effort to coordinate planning information between the restoration manager, the Army Materiel Command (AMC), the US 
Army Environmental Command (USAEC), the Sierra Army Depot (SIAD), the executing agencies, regulatory agencies, and the 
public, an IAP was completed. The IAP is used to track requirements, schedules, and budgets for all major Army installation 
cleanup programs.  
 
All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

AEDB-CC

AEDB-R

ALF

AMC

AOC

ASR

Bldg

BLM

BRAC

BTEX

CAMU

CAP

CC

CERCLA

CR

CS

CSL

DD

DERP

DMM

DoD

DPDO

DRMO

DTSC

EE/CA

EOD

ER,A

ERD

FFSRA

FRA

FS

HC

HE

HRC

HRR

IAP

IC

INV

IR

IRA

IRP

IRZ

kg

LTM

LUC

Army Environmental Database - Compliance-related Cleanup

Army Environmental Database - Restoration

Abandoned Landfill

Army Materiel Command

Area of Concern

Archived Search Report

Building

Bureau of Land Management

Base Realignment and Closure

Benzene, Toluene, Ethylbenzene and Xylene

Corrective Action Management Unit

Corrective Action Plan

Compliance-related Cleanup

Comprehensive Environmental Response, Compensation and Liability Act

Compliance Restoration

0-Chlorobenzylmalononitrile (tear gas) 

Chemical Systems Laboratory

Decision Document

Defense Environmental Restoration Program

Discarded Military Munitions

Department of Defense

Defense Property Disposal Office

Defense Reutilization and Marketing Office

Department of Toxic Substances Control

Engineering Evaluation/Cost Analysis

Explosive Ordnance Disposal

Environmental Restoration, Army

Enhanced Reductive Dechlorination

Federal Facility Site Remediation Agreement

Final Remedial Action

Feasibility Study

Hexachloroethane

High Explosive

Hydrogen Releasing Compound

Historical Records Review

Installation Action Plan

Institutional Control

Investigation

Installation Restoration

Interim Remedial Action

Installation Restoration Program

In Situ Reactive Zone

kilogram

Long-Term Management

Land Use Control
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Acronyms

MC

MCL

MEC

MEP

mm

MMRP

MNA

MR

MRS

MRSPP

N/A

NFA

NPL

ODUSD(I&E)

PA

PBA

PBC

POL

PP

ppb

ppm

RA

RA(C)

RA(O)

RAB

RC

RCRA

RFA

RI

RIP

ROD

RRSE

RWQCB

SI

SIAD

SSA

SVE

SVOC

SWMU

TAPP

TCE

TNT

TPH

TPH-d

TRC

Munitions Constituent

Maximum Contaminant Level

Munitions and Explosives of Concern

Master Environmental Plan

millimeter

Military Munitions Response Program

Monitored Natural Attenuation

Munitions Response

Munitions Response Site

Munitions Response Site Prioritization Protocol

Not Applicable

No Further Action

National Priorities List

Office of the Deputy Under Secretary of Defense (Installations and Environment)

Preliminary Assessment

Performance-Based Acquisition

Performance-Based Contract

Petroleum, Oil and Lubricants

Proposed Plan

parts per billion

parts per million

Remedial Action

Remedial Action (Construction)

Remedial Action (Operations)

Restoration Advisory Board

Response Complete

Resource Conservation and Recovery Act

RCRA Facility Assessment

Remedial Investigation

Remedy-in-Place

Record of Decision

Relative Risk Site Evaluation

Regional Water Quality Control Board

Site Inspection

Sierra Army Depot

Southern Sites Area

Soil Vapor Extraction

Semi-Volatile Organic Compounds

Solid Waste Management Unit

Technical Assistance for Public Participation

Trichloroethylene

trinitrotoluene

Total Petroleum Hydrocarbon

Total Petroleum Hydrocarbon - diesel

Technical Review Committee
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Acronyms

UBG

USACE

USAEC

USEPA

UST

VOC

WP

WSA

ZVI

Upper Burning Ground

US Army Corps of Engineers

US Army Environmental Command

US Environmental Protection Agency

Underground Storage Tank

Volatile Organic Compound

White Phosphorus

Wilderness Study Areas

Zero-Valent Iron
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Installation Information
Installation Locale

Installation Mission
The mission of the SIAD is to provide rapid expeditionary logistics support and long-term sustainment solutions to the Army and 
the Joint Force.

Lead Organization
Army Materiel Command (AMC)

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
SIERRA ARMY DEPOT is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

The Sierra Army Depot (SIAD) is located in Honey Lake Valley of Lassen County in northeast California, approximately four miles 
west of the California-Nevada state border and five miles east of US Highway 395.  The two largest communities near SIAD are 
Susanville, California (county seat of Lassen County, located 35 miles northwest of SIAD and Reno, Nevada (located 55 miles 
southeast of SIAD.  Other neighboring communities, all in California, include Doyle (located eight miles south of SIAD), Herlong 
and the Sage Flats area, located near the southern entrance to the main depot.

The active area of SIAD is 36,086 acres.  These areas include the main depot (32,006 acres) and the Upper Burning Ground 
(UBG) (4,080 acres) located two miles northeast of the depot's main boundary. Mountain ranges bordering SIAD are the Amedee 
and Skedaddle Mountains to the north, the Fort Sage Mountains to the south, and the Diamond Mountains to the southwest.

RAB established 199611

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

36086
Herlong

Lassen
California

Federal
State

SIAD, Directorate of Risk Management, Restoration Division

US Environmental Protection Agency (USEPA)
California Regional Water Quality Control Board (RWQCB), Lahontan Region
California EPA, Department of Toxic Substances Control (DTSC)
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Installation Information
Installation Program Summaries

IRP

MMRP

CR

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Explosives, Metals, Munitions and explosives of concern (MEC), Petroleum, Oil 
and Lubricants (POL), Semi-volatiles (SVOC), Volatiles (VOC)

Metals, Munitions and explosives of concern (MEC), Munitions constituents (MC)

Petroleum, Oil and Lubricants (POL)

Groundwater, Soil

Groundwater, Soil

Groundwater, Soil

Affected Media of Concern:

Affected Media of Concern:

Affected Media of Concern:
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5-Year / Periodic Review Summary

Complete
Planned

Status
200512
201910

Start Date
200609
202009

End Date
2006
2020

End FY

ROD/RAP DRMO TRENCH AREA
Associated ROD/DD Name

SIAD-002
Sites

5-Year / Periodic Review Summary

Last Completed 5-Year / Periodic Review Details

Natural attenuation groundwater remedies for the DRMO Trench Area and the TNT Leaching Beds Area remain 
protective. The groundwater plumes have not expanded, but COC concentrations are increasing locally. Continued 
monitoring is needed.

Results

DRMO Trench Area: Continue voluntary in-situ treatment at COC hotspots.  TNT leaching Beds: Discontinue 
voluntary in-situ treatment due to poor cost effectiveness.  The next 5-year reviews for TNT and DRMO will be due
in 2011.

Actions

Continue implementation of, or modification to, existing plans based on monitoring and assessment of the site 
response at DRMO and TNT.  Additionally, 5-year reviews will be prepared in 2010 for UBG, OPF and Bldg 79 Yard.

Plans

The next five-year review for the TNT and DRMO sites is due in 2016.  The five-year review for UBG, OPF, and Bldg 79 
Yard will be prepared in 2015.

Recommendations and Implementation Plans:
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Land Use Control (LUC) Summary

Site(s):

Site(s):

SIAD-003

SIAD-002

LUC Title:

LUC Title:

Abandoned Landfill

DRMO Trench Area ROD/RAP

ROD/DD Title:

ROD/DD Title:

Abandoned Landfill/Southern Sites Area

ROD/RAP DRMO TRENCH AREA

Location of LUC

Location of LUC

Abandoned Landfill area is in the cantonment area; south of C St. and west of Main Mag Road.

Open Trench and DRMO groundwater.

Types of Engineering Controls:

Types of Engineering Controls:

None

Fences

Types of Institutional Controls:

Types of Institutional Controls:

Dig Permits, Restrictions on land use

Dig Permits, Restrictions on Groundwater Withdrawal

Date in Place:

Date in Place:

200808

199803

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

State

State

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

200901

N/A

LUC Enforcement:

LUC Enforcement:

Annual Inspections, 5 Year Reviews

5 Year Reviews

Additional Information

Additional Information

N/A

N/A

Land Use Restriction:

Land Use Restriction:

Media specific restriction - prohibit use of groundwater for consumption or domestic purposes, Media 
specific restriction - restrict drinking water well installation, Media specific restriction - restrict withdrawal
or use of groundwater for agricultural/irrigation purposes, Media specific restriction - restrict withdrawal 
or use of groundwater w/out treatment

Media specific restriction - prohibit use of groundwater for consumption or domestic purposes, Media 
specific restriction - restrict drinking water well installation, Media specific restriction - restrict withdrawal
or use of groundwater for agricultural/irrigation purposes, Media specific restriction - restrict withdrawal 
or use of groundwater w/out treatment

Contaminants:

Contaminants:

VOC

VOC
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Land Use Control (LUC) Summary

Site(s):

Site(s):

Site(s):

SIAD-003

SIAD-016, SIAD-020

SIAD-001, SIAD-011

LUC Title:

LUC Title:

LUC Title:

Equipment Yard (Bldg 79)

Nine Sites ROD/RAP

Seven Sites ROD/RAP

ROD/DD Title:

ROD/DD Title:

Three Sites ROD/RAP

ROD/RAP NINE SITES SIERRA ARMY DEPOT

Location of LUC

Location of LUC

South of potable supply wells, coordinates are in Master Plan files.

Ammunition Demilitarization and Renovation Area, 1003, Chemical Burial, Construction Debris Landfill, Existing Landfill, 
Existing Popping Furnace, Large Sewage Treatment Ponds, Lower Burning Grounds and 1960 Demolition Area.

Types of Engineering Controls:

Types of Engineering Controls:

None

Fences, Signs

Types of Institutional Controls:

Types of Institutional Controls:

Dig Permits, Restrictions on land use

Restrictive covenants

Date in Place:

Date in Place:

200808

199610

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

State

State

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

N/A

N/A

LUC Enforcement:

LUC Enforcement:

Annual Inspections, 5 Year Reviews

Other

Additional Information

Additional Information

N/A

N/A

Land Use Restriction:

Land Use Restriction:

Media specific - Prohibit activities that results in contact with contaminated sediments

Restrict land use - Mitigation area(s) protection

Contaminants:

Contaminants:

PESTICIDES

Unexploded Ordnance(UXO)
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Land Use Control (LUC) Summary

Site(s): SIAD-010, SIAD-022

LUC Title: Three Sites ROD

ROD/DD Title:

ROD/DD Title:

ROD/RAP SEVEN SITES

Three Sites ROD/RAP

Location of LUC

Location of LUC

SIAD-001 TNT Leaching Beds & SIAD-011 Diesel Spill Area.

Upper Burning Grounds, Old Popping Furnace and Equipment Yard (Bldg 79)

Types of Engineering Controls:

Types of Engineering Controls:

Fences

Fences, Signs

Types of Institutional Controls:

Types of Institutional Controls:

Dig Permits, Notations in Master Plan, Restrictions on Groundwater Withdrawal

Dig Permits, Notations in Master Plan, Restrictions on land use

Date in Place:

Date in Place:

199509

200508

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

State

State

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

N/A

200508

LUC Enforcement:

LUC Enforcement:

5 Year Reviews

Annual Inspections, 5 Year Reviews

Additional Information

Additional Information

N/A

N/A

Land Use Restriction:

Land Use Restriction:

Media specific restriction - restrict withdrawal or use of groundwater w/out treatment

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill 
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill 
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or 
cover system), Landfill restriction - Restrict vehicular traffic, Media specific - Prohibit activities that 
results in contact with contaminated sediments

Contaminants:

Contaminants:

ORGANICS, PETROLEUM HYDROCARBON, VOC

METALS, PESTICIDES
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

MMRP

CR

Prior Year Progress:

Prior Year Progress:

Prior Year Progress:

Remedy-in-place (RIP) was achieved for SIAD-014. A new performance based acquisition (PBA) 
will provide long-term management (LTM) for SIAD-010, SIAD-022, and SIAD-020. Enhanced 
reductive dechlorination (ERD) operations continued for SIAD-001, SIAD-002, SIAD-003, and 
SIAD-014. The soil vapor extraction (SVE) pilot test continues to operate at SIAD-002 and SIAD-
014.

Currently, a draft remedial investigation (RI) and feasibility study (FS) is under review and will be 
completed this year for all MRSs. The proposed plan and record of decision ROD will be completed 
for all MRSs. Current PBA contract ends December 2012. New PBA contract for Defense 
Reutilization and Marketing Office (DRMO) Yard (new site) will be awarded to conduct an RI/FS. 

Base Realignment and Closure (BRAC): A five-year review will be performed in fiscal year (FY)12.

CC-SIAD601 migrated to the installation restoration Installation Restoration Program (IRP) in 2009. 
Completed RI in 2011. A new contract will be awarded in 2012 to address remedial actions 
(operation) RA(O) at the site.

Future Plan of Action:

Future Plan of Action:

Future Plan of Action:

Operation of the SVE system at SIAD-002 will continue. ERD will be expanded at SIAD-002 and
SIAD-014. LTM will continue at multiple sites.

RI/FS for DRMO Yard (new site) will be completed. A new PBA contract will be issued for all munition 
response sites (MRSs) to conduct LTM efforts.

BRAC: The institutional controls (ICs) are underway at site SIAD-001-R-01.

The RA(O) phase will be completed in 2013 and LTM will begin 2014. 

In 1942 SIAD began operations involving storage of supplies and inert materials belonging to the Treasury Department. The 
missions of receipt, storage, and issue of explosives were assigned to the depot upon completion of the large igloo storage area. 
In 1954 the missions of receipt, storage, and issue of guided missiles and propellant fuels were added.   
 
Activity at the site has fluctuated with the involvement of the United States in active military conflicts. The work force at the site 
was at an all-time high of 2,327 during the Korean War. The work force rose from a low of 974 to a high of 1,577 in 1967 during 
the Vietnam War. 
 
On May 30, 1991 the Federal Facility Site Remediation Agreement (FFSRA) was signed between the Army, California DTSC, and
California RWQCB. The FFSRA identified and prioritized 22 sites at SIAD and placed them into three different groups. A twenty-
third site was later added to the investigation (INV) schedule. Group I contained the sites with the highest contamination potential 
while Group II and Group III have progressively lower contamination potential. The FFSRA placed tight schedules on the start 
date of investigations and the delivery date of primary documents for each group of sites. 
 
In 2003 SIAD withdrew their Resource Conservation and Recovery Act (RCRA) Part B permit application and moved toward the 
current mission as a joint logistics plant. 

Seven MMRP Sites will achieve response complete (RC) in 2012.  Investigation will begin for a new MMRP site 2012.  
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SIERRA ARMY DEPOT

Installation Restoration Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

38/30

Installation Site Types with Future and/or Underway Phases
1

1

3

2

1

Burn Area

Contaminated Ground Water

Disposal Pit/Dry Well

Explosive Ordnance Disposal Area

Landfill

Most Widespread Contaminants of Concern

Explosives, Metals, Munitions and explosives of concern (MEC), Petroleum, Oil and Lubricants (POL), Semi-volatiles (SVOC), 
Volatiles (VOC)

Media of Concern

Groundwater, Soil

198801

203609

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

(SIAD-010)

(SIAD-PBC)

(SIAD-001, SIAD-002, SIAD-014)

(SIAD-020, SIAD-022)

(SIAD-003)

201309/203009Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA

FRA
FRA
FRA

FRA
FRA
FRA
FRA
FRA
FRA
FRA

FRA

FRA
FRA
FRA

LOWER BURNING GROUND

TNT LEACHING BEDS
TNT LEACHING BEDS
LARGE SEWAGE 
TREATMENT PONDS
TNT LEACHING BEDS
DRMO TRENCH AREA
DRMO TRENCH AREA
DRMO TRENCH AREA
DRMO TRENCH AREA
DIESEL SPILL AREA
UPPER BURNING GROUND - 
HANSENs HOLE
1960 DEMOLITION AREA

OLD POPPING FURNACE
PBC Contract Sierra AD
BUILDING 210 AREA

1996

1998
1998
1998

1999
2000
2000
2000
2000
2000
2006

2006

2006
2008
2011

Site Name Action FYRemedy

FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
REMOVAL
NATURAL ATTENUATION
REMOVAL

COMPOSTING
NATURAL ATTENUATION
BIOVENTING
SOIL VAPOR EXTRACTION
REMOVAL
BIOVENTING
CONTAINMENT

FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
CONTAINMENT
OTHER
PASSIVE TREATMENT WELLS

Site ID
SIAD-016

SIAD-001
SIAD-001
SIAD-015

SIAD-001
SIAD-002
SIAD-002
SIAD-002
SIAD-002
SIAD-011
SIAD-010

SIAD-020

SIAD-022
SIAD-PBC
SIAD-014

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview

The following actions are being taken at these sites:   

SIAD 001/002 [TNT Leaching Beds/DRMO Trench Area]
A ROD has been signed and implemented at both sites - both sites are in monitored natural attenuation (MNA). MNA is being 
enhanced with in situ ERD in order to preserve/enhance the approved remedy. 

SIAD 003 [Abandoned Landfill/Southern Sites Area (ALF/SSA)]
A ROD was completed and is being staffed for signatures. An in situ ERD remedy will be implemented for the contaminated 
groundwater plumes at the sites that will minimize LTM. 

SIAD 010 (UBG) 
After removing discarded military munitions (DMM) from contaminated soil, contaminated soil was removed and placed into 
Hansen's Hole and a corrective action management unit (CAMU) was constructed - this is a consolidation unit and avoids costly 
off-site disposal. 

SIAD 014 (Bldg. 210) 
Final remedy is expected to be in situ reactive zone (IRZ) operations and maintenance (passive treatment). A five-year review 
will be conducted in 2015.

SIAD 020 (1960 Demolition Area) 
A fence around the site was installed to improve safety. This was not required by the ROD at the site and is being done 
voluntarily by the Army. 

SIAD 022 (Old Popping Furnace) 
After removing DMM from the area of contamination, contaminated soil was excavated and an on-site CAMU was constructed.

Cleanup Exit Strategy

Past operations at SIAD have resulted in the generation and disposal of various types of contaminants across the installation. 
Solvents, heavy metals, and explosives are the primary contaminants. There is groundwater contamination above maximum 
contaminant levels (MCL) at SIAD-001, SIAD-002, SIAD-003, and SIAD-014. Off-post groundwater contamination 
(trichloroethylene [TCE]) above the MCL was found at SIAD-014. An IRA of pump-and-treat is temporarily shut down while the 
pilot study evaluates potential replacement of the pump-and-treat with a SVE. Soil remediation has been performed at SIAD-
001, SIAD-002, SIAD-003, SIAD-007, SIAD-011, SIAD-012, and SIAD-015. Soil remediation was completed at SIAD-010 
and SIAD-022. The Previous Studies section of this document lists the previous environmental studies conducted for SIAD.  
 
The master environmental plan (MEP) identified 22 sites with contamination potential. An FFSRA with the USEPA and the 
California EPA was signed for these sites. In September 1989 site investigations began for the five highest priority (risk) sites.
 
Additional sites were added, bringing the total to 38. Some sites were declared ineligible and in 1995, some sites were moved to 
the BRAC.  A new MMRP site will be established in 2012 bringing the total to 39 sites.
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1983

1988

1989

1990

1991

1994

1995

Reassessment of Sierra Army Depot, Herlong, 
California.  Report No. 149R

Master Environmental Plan for the Sierra Army Depot

Public Involvement and Response Plan, Sierra Army 
Depot, Herlong, California

Phase I Remedial Investigation/Feasibility Study, Final 
Sampling Design Plan, Sierra Army Depot, Lassen 
County, California
Phase I Remedial Investigation/Feasibility Study, Final 
Quality Assurance/Quality Control Plan, Sierra Army 
Depot, Lassen County, California
Phase I Remedial Investigation/Feasibility Study, Final 
Health and Safety Plan, Sierra Army Depot, Lassen 
County, California
Phase I Remedial Investigation/Feasibility Study, 
Remedial Investigation, Appendices A - F, Sierra Army 
Depot, Lassen County, California
Phase I Remedial Investigation/Feasibility Study, Draft 
Final Interim Remedial Measures Evaluation, Sierra 
Army Depot, Lassen County, California

Phase I Remedial Investigation/Feasibility Study: Final 
Remedial Investigation, Appendices G-Q, Sierra Army 
Depot, Lassen County, California

Final Design, Design Analysis for Underground Storage 
Tank Replacement, Sierra Army Depot, California
Final Chemical Data Acquisition Plan for Underground 
Storage Tank Replacement, Sierra Army Depot, 
California
Final Site Safety and Health Plan for Underground 
Storage Tank Replacement, Sierra Army Depot, 
California
Final Health and Safety Design Analysis for 
Underground Storage Tank Replacement, Sierra Army 
Depot, California

Final Corrected Design, Design Analysis, Underground 
Storage Tank Replacement, Sierra Army Depot, 
California
Final Corrected Design, Specification No. 94-45, 
Underground Storage Tank Replacement, Sierra Army 
Depot, California
Draft Final Sampling Plan Addendum, TNT Leaching 
Beds Area Groundwater Monitoring Implementation, 
Sierra Army Depot, Lassen County, California
Final Corrected Design, Design Analysis, Underground 
Storage Tank Replacement, Sierra Army Depot, 

Environmental Science and 
Engineering, Inc.

Energy and Environmental 
Systems Division, Argonne 
National Laboratory

Hunter/ESE, Inc.

James M. Montgomery 
Consulting Engineers, Inc. 
and E.C. Jordan
James M. Montgomery 
Consulting Engineers, Inc. 
and E.C. Jordan
James M. Montgomery 
Consulting Engineers, Inc. 
and E.C. Jordan
James M. Montgomery 
Consulting Engineers, Inc. 
and E.C. Jordan
James M. Montgomery 
Consulting Engineers, Inc. 
and E.C. Jordan

James M. Montgomery 
Consulting Engineers, Inc. 
and E.C. Jordan

Montgomery Watson

Montgomery Watson

Montgomery Watson

Montgomery Watson

Montgomery Watson

Montgomery Watson

Montgomery Watson and 
Harding Lawson Associates

Montgomery Watson

SEP-1983

OCT-1988

APR-1989

MAR-1990

MAR-1990

MAR-1990

SEP-1990

OCT-1990

OCT-1991

JUL-1994

JUL-1994

JUL-1994

JUL-1994

JAN-1995

JAN-1995

FEB-1995

APR-1995

 Previous StudiesIRP
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1995

1996

1997

California

Final Corrected Design, Specification No. 9545, 
Underground Storage Tank Replacement, Sierra Army 
Depot, California
Final Record of Decision/Remedial Action Plan, Seven 
Sites, Sierra Army Depot, Lassen County, California
Final Building 210 Area Follow-On Remedial 
Investigation, Sierra Army Depot, Lassen County, 
California

Proposed Plan for Nine Sites at Sierra Army Depot, 
Installation Restoration Program
Draft Final Initial Monitoring Report, Volume I of II, TNT 
Leaching Beds Area Groundwater Monitoring 
Implementation, Sierra Army Depot, Lassen County, 
California
Draft Final Initial Monitoring Report, Volume II of II, 
Appendices, TNT Leaching Beds Area Groundwater 
Monitoring Implementation, Sierra Army Depot, Lassen 
County, California
Focused Feasibility Study, Draft Final, Building 1003 
Area, Sierra Army Depot, Lassen County, California
Draft Final Quarterly Groundwater Monitoring Report, 
First Quarter, TNT Leaching Beds Area Groundwater 
Monitoring Implementation, Sierra Army Depot, Lassen 
County, California
Draft Final Sampling Plan, Abandoned Landfill and 
Southern Sites Area Follow-Up Remedial 
Investigation/Feasibility Study, Sierra Army Depot, 
Lassen County California
Draft Final Remedial Investigation, DRMO Follow-Up 
Remedial Investigation/Feasibility Study, Sierra Army 
Depot, Lassen County, California
Draft Final Remedial Investigation Report, Volume II of 
II, DRMO Follow-Up Remedial Investigation/Feasibility 
Study, Sierra Army Depot, Lassen County, California
Draft Final Delivery Order (PRAC) Diesel Spill Area 
Remediation, Sierra Army Depot, Lassen County, 
California
Draft Final Delivery Order (PRAC) TNT Leaching Beds 
Area Remediation, Sierra Army Depot, Lassen County, 
California
Final Record of Decision/Remedial Action Plan, Nine 
Sites, Total Environmental Program Support, Sierra 
Army Depot, Lassen County, California
Field Sampling Plan, Old Popping Furnace, Sierra Army
Depot, Lassen County, California
Safety and Health Phase-Out Report, Sewer Line 
Repair, Sierra Army Depot, Herlong, California

Draft Final Feasibility Study, Trench Area Remedial 
Investigation/Feasibility Study, Sierra Army Depot, 
Lassen County, California

Montgomery Watson

Montgomery Watson

Harding Lawson Associates

Harding Lawson Associates

Montgomery Watson and 
Harding Lawson Associates

Montgomery Watson and 
Harding Lawson Associates

Montgomery Watson

Montgomery Watson

Montgomery Watson

Montgomery Watson

Montgomery Watson

USACOE, Sacramento 
District

USACOE, Sacramento 
District

Harding Lawson Associates

Harding Lawson Associates

CAL, Inc. (for USACOE, 
Sacramento District)

Montgomery Watson

MAY-1995

SEP-1995

DEC-1995

FEB-1996

FEB-1996

FEB-1996

FEB-1996

MAR-1996

JUN-1996

JUN-1996

JUN-1996

JUL-1996

JUL-1996

OCT-1996

OCT-1996

NOV-1996

JAN-1997

 Previous StudiesIRP
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1997

1998

Draft Final Phase I Field Operations Plan, Building 210 
Area Engineering Evaluation and Cost Analysis 
Predesign Study, Sierra Army Depot, Lassen County, 
California
Final Environmental Baseline Survey CERFA Report, 
Sierra Army Depot Ruse Parcels, Lassen County, 
California
Revised Final Task Order (PRAC) TNT Leaching Beds 
Area Remediation, Sierra Army Depot, Lassen County, 
California
Revised Final Task Order (PRAC) Diesel Spill Area 
Remediation, Sierra Army Depot, Lassen County, 
California
Task Order (SmART) Building 1003 Area Remediation, 
Sierra Army Depot, Lassen County, California
Task Order (SmART) Large Sewage Treatment Ponds 
Remediation, Sierra Army Depot, Lassen County, 
California
Proposed Plan for DRMO Trench Area at Sierra Army 
Depot, Installation Restoration Program
Sampling and Analysis Plan, Large Sewage Treatment 
Ponds and Building 1003 Area Soil Remediation 
Projects, Sierra Army Depot, Herlong, California
Investigation-Derived Waste Management, Phase I 
Field Operations, Building 210 Area Engineering 
Evaluation and Cost Analysis Predesign Study
Final Project Work Plan, TNT Leaching Beds Area 
Remediation, Sierra Army Depot, California
Draft Final Remedial Investigation, Volume I of III, 
Abandoned Landfill and Southern Sites Area Follow-Up
Remedial Investigation/Feasibility Study, Sierra Army 
Depot, Lassen County, California
Draft Final Remedial Investigation, Volume II of III, 
Abandoned Landfill and Southern Sites Area Follow-Up
Remedial Investigation/Feasibility Study, Sierra Army 
Depot, Lassen County, California
Draft Final Remedial Investigation, Volume III of III, 
Appendices I-P, Abandoned Landfill and Southern 
Sites Area Follow-Up Remedial Investigation/Feasibility
Study, Sierra Army Depot, Lassen County, California

TNT Leaching Beds Area Remediation, Treatability 
Phase Report, Sierra Army Depot, Lassen County, 
California
Final Record of Decision/Remedial Action Plan, DRMO 
Follow-Up Remedial Investigation/Feasibility Study, 
Sierra Army Depot, Lassen County, California
Final Site Soil Closure Report, Building 1003, Sierra 
Army Depot, Herlong, California
Final Project Work Plan, Firing Range Berm, Sierra 
Army Depot, Herlong, California
Field Sampling Plan, Old Popping Furnace, Sierra Army
Depot, Lassen County, California
Draft Final 1997 Annual Groundwater Monitoring 
Report, TNT Leaching Beds Area, Sierra Army Depot, 

Harding Lawson Associates

Harding Lawson Associates

USACOE, Sacramento 
District

USACOE, Sacramento 
District

Prepared by USACOE, 
Sacramento District
USACOE, Sacramento 
District

Sierra Army Depot

CAL, Inc.  (for USACOE, 
Sacramento District)

Harding Lawson Associates

Kvaerner Environmental

Montgomery Watson

Montgomery Watson

Montgomery Watson

Kvaerner Environmental

Montgomery Watson

CAL, Inc. (for USACOE)

CAL, Inc. (for USACOE)

Harding Lawson Associates

Montgomery Watson

MAR-1997

MAR-1997

APR-1997

APR-1997

MAY-1997

MAY-1997

JUL-1997

JUL-1997

JUL-1997

SEP-1997

DEC-1997

DEC-1997

DEC-1997

JAN-1998

MAR-1998

APR-1998

MAY-1998

JUN-1998

JUN-1998
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1998

1999

2000

2001

2002

Lassen County, California

Draft Final Annual Groundwater Monitoring Report, 
1997, TNT Leaching Beds Area Groundwater 
Monitoring Implementation, Sierra Army Depot, Lassen 
County, California
Closure Report, TNT Leaching Beds Area Remediation,
Paint Shop Subsite, Sierra Army Depot, Lassen County,
California
Draft Final DRMO Trench Area (Soils), Sierra Army 
Depot, Herlong, California
Final Record of Decision/Remedial Action Plan, Seven 
Sites, Explanation of Significant Difference, Sierra Army
Depot, Lassen County, California
Draft Final Sampling Plan, Abandoned Landfill and 
Southern Sites Area 1999 Follow-Up Remedial 
Investigation/Feasibility Study, Sierra Army Depot, 
Lassen County, California

Pre-Excavation Field Sampling Analysis Results, 
DRMO Trench Area (Soils) Phase I, Sierra Army Depot,
Herlong, California
Draft Final Report, Four Preliminary Sites, Vol I of II, 
Sierra Army Depot, Herlong, Lassen County, California
Draft Final Report, Four Preliminary Sites, Vol II of II, 
Sierra Army Depot, Herlong, Lassen County, California
Closure Report, Vol. I of II, TNT Leaching Beds Area 
Remediation, Sierra Army Depot, Lassen County, 
California
Closure Report, Vol. II of II, TNT Leaching Beds Area 
Remediation, Sierra Army Depot, Lassen County, 
California
Final Submittal, DRMO Trench Area (Soils), Sierra 
Army Depot, Herlong, California
Draft Final Field Sampling Design Plan, Upper Burning 
Ground Follow-on Remedial Investigation, Sierra Army 
Depot, Lassen County, California
Draft Final Building 210 Area Engineering Evaluation 
and Cost Analysis, Sierra Army Depot, Lassen County, 
California

Final Site Closure Report, Existing Fire-Fighting 
Training Facility, Sierra Army Depot, Lassen County, 
California
Asbestos Survey for Sierra Army Depot, Lassen 
County, California

Draft Final Abandoned Landfill and Southern Sites 
Area, 1999 Follow-up Remedial Investigation, Volumes 
I & II, Sierra Army Depot, Lassen County, California
Final Upper Burning Ground Follow-on Remedial 
Investigation, Volumes I & II, Sierra Army Depot, 
Lassen County, California

Montgomery Watson

Kvaerner Environmental (for
USACOE, Sacramento 
District)
USACOE, Sacramento 
District
Montgomery Watson

Montgomery Watson

USACOE, Sacramento 
District

USACOE, Sacramento 
District
USACOE, Sacramento 
District
Kvaerner Environmental

Kvaerner Environmental

USACOE, Sacramento 
District
Harding Lawson Associates

Harding Lawson Associates

Montgomery Watson and 
Innovative Technical 
Solutions, Inc.
USACOE, Sacramento 
District

Harding ESE

Harding ESE

JUL-1998

AUG-1998

OCT-1998

NOV-1998

DEC-1998

JAN-1999

FEB-1999

FEB-1999

MAR-1999

MAR-1999

JUN-1999

SEP-1999

SEP-1999

JAN-2000

OCT-2000

JUN-2001

AUG-2001

 Previous StudiesIRP
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2002

2004

Final Field Sampling Design Plan for the Old Popping 
Furnace Follow-on Remedial Investigation, Sierra Army
Depot, Lassen County, California
Final Abandoned Landfill and Southern Sites Area Work
Plan, Sierra Army Depot, Lassen County, California
Final Building 210 Area Enhanced Biodegradation Pilot 
Study Work Plan, Sierra Army Depot, Lassen County, 
California
Final Building 210 Area Pre-Design Plume Assessment
Work Plan, Sierra Army Depot, Lassen County, 
California
Final Abandoned Landfill and Southern Sites Area 
Groundwater Plume Delineation in the Area of Potable 
Supply Well PSW-02 Work Plan, Sierra Army Depot, 
Lassen County, California
Final Upper Burning Ground Groundwater Evaluation 
Work Plan, Sierra Army Depot, Lassen County, 
California
Final Upper Burning Ground and Old Popping Furnace 
- Additional Data Collection Work Plan, Sierra Army 
Depot, Lassen County, California
Final Abandoned Landfill and Southern Sites Area 
Plume Migration Assessment Work Plan, Sierra Army 
Depot, Lassen County, California
Ordnance and Explosive Engineering Evaluation/Cost 
Analysis(EE/CA), Honey Lake Area, Sierra Army Depot,
Lassen County, California
Final Building 210 Area Zero-Valent Iron Pilot Study, 
Follow-on Enhanced Biodegradation Pilot Study and 
Additional Data Collection Work Plan, Sierra Army 
Depot, Lassen County, California

Draft In situ Reactive Zone Demonstration Program 
Work Plan, TNT Leaching Beds and DRMO Trench 
Areas
Fourth Quarter 2003 (August 2003 through October 
2003) Treatment System Monitoring Report for the 
Building 210 Area
Draft Building 210 Area and ALF/SSA IRZ Work plan 

Final Focused Feasibility Study for the Upper Burning 
Ground, Sierra Army Depot, Herlong, California
Final Focused Feasibility Study for the Equipment Yard,
Sierra Army Depot, Herlong, California
Final Old Popping Furnace Area Remedial Investigation
and Feasibility Study, Sierra Army Depot, Herlong, 
California
Proposed Plan for Three Sites, Sierra Army Depot, 
Herlong, California
Second Quarter 2004 (February 2004 through April 
2004) Treatment System Monitoring Report for the 
Building 210 Area
Third Quarter 2004 (May 2004 through July 2004) 
Treatment System Monitoring Report for the Building 
210 Area

Harding ESE

Harding ESE

Harding ESE

Harding ESE

Harding ESE

Harding ESE

Harding ESE

Harding ESE

Earth Tech

Harding ESE

ARCADIS

ARCADIS

ARCADIS

 ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

JUL-2002

JUL-2002

JUL-2002

JUL-2002

JUL-2002

JUL-2002

JUL-2002

JUL-2002

JUL-2002

JUL-2002

JAN-2004

JAN-2004

MAR-2004

APR-2004

APR-2004

APR-2004

APR-2004

JUL-2004

OCT-2004

 Previous StudiesIRP
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2004

2005

2006

2004 Annual Groundwater Monitoring Report, DRMO 
Trench Area 
Fourth Quarter 2004 (August 2004 through October 
2004) Treatment System Monitoring Report for the 
Building 210 Area

Draft Nano-Scale Zero-Valent Iron Pilot Study Work 
Plan, Building 210 Area
First Quarter 2005 (November 2004 through January 
2005) Treatment System Monitoring Report for the 
Building 210 Area
2004 Annual Groundwater Monitoring Report, TNT 
Leaching Beds Area
DRAFT TNT Leaching Beds and DRMO Trench Areas 
IRZ Demonstration Program Implementation Report
Building 210 Area and ALF/SSA IRZ Pilot Study 
Implementation Report 
Draft Final Three Sites Record of Decision/Remedial 
Action Plan
Second Quarter 2005 (February 2005 through April 
2005) Treatment System Monitoring Report for the 
Building 210 Area
Third Quarter 2005 May 2005 through July 2005) 
Treatment System Monitoring Report for the Building 
210 Area
Request to Temporarily Shutdown the Building 210 
Area Groundwater Treatment System (Technical 
Memo)
1960 Demolition Area Fence Installation Report

2005 Annual Groundwater Monitoring Report, DRMO 
Trench Area 
2005 Annual Groundwater Monitoring Report TNT 
Leaching Beds Area
Final 1960 Demolition Area Land Use Control 
Implementation Plan

OE/UXO Clearance Work Plan

Fourth Quarter 2005 (August 2005 through October 
2005) Treatment System Monitoring Report for the 
Building 210 Area
Draft Soil Vapor Extraction (SVE) Pilot Study Work 
Plan, Building 210 Area 
Final Three Sites Remedial Design/Remedial Action and
Post Monitoring Maintenance Plan
Input Parameters for the Groundwater Flow and 
Transport Model for the Abandoned Landfill/Southern 
Site Areas and Building 210 Area 
First Quarter 2006 (November 2005 through January 
2006) Treatment System Monitoring Report for the 
Building 210 Area
2006 Annual Groundwater Monitoring Report TNT 
Leaching Beds Area

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

NOV-2004

DEC-2004

FEB-2005

APR-2005

APR-2005

MAY-2005

MAY-2005

JUN-2005

JUL-2005

OCT-2005

NOV-2005

NOV-2005

NOV-2005

NOV-2005

DEC-2005

JAN-2006

JAN-2006

JAN-2006

FEB-2006

MAR-2006

MAR-2006

DEC-2006
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2006

2007

2008

Quarterly Groundwater Monitoring Update for the 
Temporary Groundwater Treatment System Shutdown 
at the Building 210 Area (Technical Memo)
2006 Annual Groundwater Monitoring Report, DRMO 
Trench Area 
Work Plan for Confirmation Soil Sampling related to the 
Soil Vapor Extraction System, Defense Reutilization 
and Marketing Office Trench Area
First Quarterly Groundwater Monitoring Report, Old 
Popping Furnace (OPF) and Upper Burning Ground 
(UBG) Corrective Action Management Units (CAMUs) 

2nd Quarterly Post-Shutdown (4th Quarter 2006) 
Groundwater Monitoring Update for the Temporary 
Groundwater Treatment System Shutdown at the 
Building 210 Area (Technical Memo)
Results of the Confirmation Soil Sampling related to the 
Soil Vapor Extraction System, Defense Reutilization 
and Marketing Office Trench Area
3rd Quarterly Post-Shutdown (1st Quarter 2007) 
Groundwater Monitoring Update for the Temporary 
Groundwater Treatment System Shutdown at the 
Building 210 Area (Technical Memo)
Final Feasibility Study, Abandoned Landfill and 
Southern Sites Area
Proposed Plan for the Abandoned Landfill and Southern
Sites Area
Second Quarterly Groundwater Monitoring Report, Old 
Popping Furnace (OPF) and Upper Burning Ground 
(UBG) Corrective Action Management Units (CAMUs) 
Third Quarterly Groundwater Monitoring Report, Old 
Popping Furnace (OPF) and Upper Burning Ground 
(UBG) Corrective Action Management Units (CAMUs) 
DRMO Trench Area 5-Year Report

TNT Leaching Beds Area 5-Year Report

Fourth Quarterly Groundwater Monitoring Report for the
Old Popping Furnace and Upper Burning Ground 
Corrective Action Management Units

2007 Annual Groundwater Monitoring Report, TNT 
Leaching Beds Area
Second Quarter 2007 Groundwater Monitoring Update 
for the Building 210 Area
Third and Fourth Quarter 2007 Groundwater Monitoring 
Update for the Building 210 Area
Spill Area- Work Plan-Proposed Confirmation 
Sampling and Well Abandonment 
2007 Annual Groundwater Monitoring Report, DRMO 
Trench Area 
Old Popping Furnace and the Upper Burning Ground 
5th and 6th  Quarterly Groundwater Monitoring Report
Spill Area-Groundwater Sampling Results for Well 
Abandonment

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

DEC-2006

DEC-2006

DEC-2006

DEC-2006

MAR-2007

MAY-2007

JUN-2007

AUG-2007

SEP-2007

OCT-2007

OCT-2007

NOV-2007

NOV-2007

NOV-2007

JAN-2008

FEB-2008

FEB-2008

MAR-2008

MAR-2008

MAY-2008

JUN-2008

 Previous StudiesIRP
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2008

2009

2010

Remedial Design/Remedial Action Work plan ¿ 
Abandoned  Landfill and Southern Sites Area 
Spill Area- Well Abandonment Completion Report

1960 Demolition Area - Well Abandonment Completion 
Report
1st and 2nd Quarter 2008 Groundwater Monitoring  
Update for the Building 210 Area 
Final - Three Sites Remedial Action Report

Final Record of Decision, Abandoned Landfill and 
Southern Site Area
1960 Demo - Year 1 and Year 2 Engineering Controls 
Inspection Results (2006 & 2007) 
3 Sites- Year 1 and Year 2 Engineering Controls 
Inspection Results (2006,2007), OPF, UBG and Bldg 79
Equipment Yard
3 Sites - CAMU Cover Annual Inspection Reports for 
2006 and 2007, OPF and UBG

3 Sites - 2008 Annual Groundwater Monitoring Report 
for the OPF and UBG CAMUs
Bldg 210 - Third and Fourth Quarter 2008 Groundwater
Monitoring Update for the Bldg 210 Area
1960 Demo - Year 3 Fencing Inspection Results (2008)

3 Sites - CAMU Cover Annual Inspection Reports for 
2008, OPF, UBG
3 Sites - Engineering Controls Inspection Results 
(2008), OPF, UBG and Bldg 79 Equipment Yard
DRMO - Request to Decommission the SVE 
Components in the Active Yard DRMO
DRMO - 2008 Annual Groundwater Monitoring Report ,
DRMO
TNT - 2008 Annual Groundwater Monitoring Report, 
TNT Leaching Beds
Bldg 210 - Proposed Hydraulic Monitoring Test at Bldg 
210 Are
ALF/SSA - Remedy-in-place Implementation Report, 
Abandoned Landfill and Southern Sites Areas
1960 Demolition Area Annual Land Use Control Audit 
2006-2008
3 Sites - OPF and UBG CAMUs and Bldg 79 
Equipment Yard LUC Audit 2006-2008
Bldg 210 - First and Second Quarter 2009 Groundwater
Monitoring Update for Bldg 210 Area
Bldg 210 - Request to Shutdown and Decommission 
The Bldg 210 Groundwater Treatment System
Bldg 210- Proposed Plan for Bldg 210 Area

Bldg 210 - Final Feasibility Study for the Building 210 
Area

3 Sites - CAMU Cover Annual Inspection Reports for 
2009, Old Popping Furnace and Upper Burning 
Grounds

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

SIAD

SIAD

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

JUN-2008

JUL-2008

JUL-2008

JUL-2008

JUL-2008

AUG-2008

OCT-2008

OCT-2008

OCT-2008

MAR-2009

MAR-2009

APR-2009

APR-2009

APR-2009

MAY-2009

JUN-2009

JUN-2009

JUN-2009

JUL-2009

AUG-2009

AUG-2009

AUG-2009

SEP-2009

DEC-2009

DEC-2009

JAN-2010

 Previous StudiesIRP
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2010

2011

2012

DRMO - 2009 Annual Groundwater Monitoring Report, 
DRMO Trench Area
TNT - 2009 Annual Groundwater Monitoring Report, 
TNT Leaching Beds Area
Year 4 Fencing Inspection Results (2009)

Work Plan for Transects 2 through 6 Installation, 
Operation, Testing, and Monitoring
Third and Fourth Quarter 2009 Groundwater Monitoring 
Update for the Building 210
Revised Work Plan - Proposed Well Abandonment and 
Groundwater Monitoring Program
Record of Decision

Well Abandonment Completion Letter Report

Work Plan for Follow-up Confirmation Soil Sampling 
related to the Soil Vapor Extraction System 
Remedial Design/Remedial Action Work Plan

Year 5 Fencing Inspection Results (2010)

First and Second Quarter 2010 Groundwater Monitoring
Update for the Building 210 Area
First 5-Year Review

2010 Annual Groundwater Monitoring Report - 
OPF/UPF CAMU
2009 and 2010 Annual Groundwater Monitoring Report 
for the Old Popping Furnace
Request for NFA  Alpha Team Training Area - Approval
Letter from DTSC
2010 Annual Groundwater Monitoring Report - DRMO

2010 Annual Groundwater Monitoring Report  ALF/SSA

2010, 3rd & 4th Quarter, Groundwater Monitoring 
Update Report - Bldg 210
5-Year Review - DRMO

5-Year Review - TNT

5-Year Review - 3 Sites

2011 Annual Groundwater Monitoring Report OPF/UPF 
CAMU

2012 LUC Inspection and Engineering Checklist - 3-
Sites
Remedy in Place Report - Building 210

2011 CAMU Cover Annual Inspection Report - 
OPF/UBG
2012 Annual Fence Inspection Report - 1960 
Demolition Area

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

California Department of 
Toxic Substance Control
ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

FEB-2010

FEB-2010

FEB-2010

APR-2010

APR-2010

MAY-2010

JUN-2010

JUL-2010

JUL-2010

SEP-2010

OCT-2010

OCT-2010

NOV-2010

JAN-2011

JAN-2011

MAY-2011

MAY-2011

OCT-2011

OCT-2011

OCT-2011

OCT-2011

OCT-2011

DEC-2011

JAN-2012

JAN-2012

JAN-2012

JAN-2012
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SIERRA ARMY DEPOT

Installation Restoration Program

Site Descriptions



Final SIERRA ARMY DEPOT Installation Action Plan - 25

Site ID: SIAD-001
Site Name: TNT LEACHING BEDS

CLEANUP/EXIT STRATEGY
MNA will continue with optimization of wells and analytes.  In 2011 the third five-year review was completed.  A fourth five-year 
review will be accomplished in 2016 under a new PBC.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

198804........
198804........
198909........
199501........
199508........
200707........

198810
198810
199304
199611
199811
202609

RIP Date: N/A

RC Date: 200309

The trinitrotoluene (TNT) Leaching Beds Area (SIAD-001) is comprised of the TNT Leaching Beds and the Paint Shop. The TNT 
Leaching Beds consists of two former TNT leaching beds used for disposal of wastewater from the ammunition shell dismantling 
and washout facility. The two leaching beds were unlined shallow depressions about 50 by 50 feet and 50 by 100 feet. The water 
used to flush out explosives was transported through a concrete trench leading to the TNT leaching beds where it was allowed to 
evaporate and infiltrate the soils. From 1940 to 1949 the washout facility was in operation and at maximum capacity could process
and reclaim TNT from eight hundred 105mm shells per day. Over time, the paint shop operations released TCE.

In 1993 the remedial  RI/FS was completed and identified explosives and VOCs in the soil and groundwater and in September 
1995 the ROD was signed. The selected remedy included composting of explosives contaminated soils, institutional controls and 
MNA for the groundwater contamination. Groundwater monitoring started in 1996.

In December 1997 the composting action was started and was completed in December 1998. The final site soil closure report was
approved by state regulators in FY99. In 2001 the Comprehensive Environmental Response Compensation and Liability Act of 
1980 (CERCLA) reviews were started.

In summer 2004 an IRZ demonstration program (molasses injections) was implemented to accelerate the degradation of VOCs 
(primarily TCE) in groundwater.

In 2005 a five-year review was completed recommending continued MNA with optimization of wells and analytes. The five-year 
review in 2012 will complete under the current performance-based contract (PBC).

RRSE: HIGH

Regulatory Driver: CERCLA
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Site ID: SIAD-002
Site Name: DRMO TRENCH AREA

A third five-year review was completed in 2011. The ERD/SVE system began in 2011 and continues to operate through 2013.  
VOC concentrations continue to increase.

CLEANUP/EXIT STRATEGY
MNA with optimization of wells and analytes will continue. The fourth five-year review will be conducted in 2016. A PBC covers 
this site until 2013.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............
LTM.................

198804........
198804........
198909........
199808........
199908........
200010........
200707........

198810
198810
199612
199907
200009
200309
203109

RIP Date: 200010

RC Date: 200309

The DRMO Trench Area consisted of an open trench about 290 by 40 by 10 feet deep, the Burn and Debris Area, and the Active 
DRMO Yard.  
 
The trench was used to dispose of wood pallets, cardboard tubing, waste oil, sludge, and solvents. The site was used extensively 
from 1942 to 1973 and in limited capacity from 1973 to 1987. Between 1942 and 1973 about 190 liters per day of waste oils, 
sludge, solvents, and cleaning fluids from the vehicle maintenance activities were disposed of and burned in the DRMO Trench 
Area.  
 
In February 1997 the RI/FS was completed and in March 1998 the ROD was signed. It called for soil removal, operation of an SVE
system, and MNA.  
 
In December 1999 the burn and debris area had soil removed for off-site disposal; therefore, metals are no longer a contaminant 
of concern (COC). Groundwater contamination is monitored to assess MNA. In FY00, five additional groundwater monitoring wells
were installed. In September 2000 SVE and bioventing within the open trench and a portion of the Active Yard began operation. 
 
In summer 2004 an IRZ demonstration program (molasses injections) was implemented to accelerate the degradation of VOCs, 
(primarily TCE) in the groundwater.

RRSE: HIGH

Regulatory Driver: CERCLA
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Site ID: SIAD-003
Site Name: ABANDONED LANDFILL

LTM is expected to begin by 2014.

CLEANUP/EXIT STRATEGY
ERD operations and maintenance are ongoing with estimated completion in 2013. IRZ technology will be the final remedy. A first 
five-year review will be conducted in 2013.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RD...................
RA(C)..............
RA(O)..............
LTM.................

198804........
198804........
200308........
200308........
200308........
201401........

198810
198810
200508
201309
201309
203209

RIP Date: 201309

RC Date: 201309

SIAD-003 is made up of the ALF and the SSA. From the early-1940s to 1965 the ALF was used as the main disposal area for 
SIAD domestic wastes. The primary method of disposal was waste burning followed by spreading and burning of the resulting 
residue. The ALF is a trench type landfill without a liner or leachate collection system. The dimensions of this site are 
approximately 1,600 by 1,500 feet (approximately 55 acres). 
 
The SSA is located south of the ALF and north of the potable supply wells PSW-02 and PSW-08. This area includes the 
Equipment Yard, Equipment Maintenance Yard, Fuel Sump Area, Former Officer's Club Pool and Washrack Area. Some of these 
areas are still active; however; the contamination is from past activities. 
 
In 1990 the RI/FS began. Groundwater under the ALF and the SSA is contaminated with TCE and total petroleum hydrocarbons 
(TPH). Because of previous TCE detections, monitoring of potable supply wells is ongoing. In FY03, a preliminary groundwater 
model and a slug/pump test were completed, and six new guard wells were installed.  
 
In January 2003 perchlorate was detected (8 parts per billion [ppb]) in well ALF-05-MWA; however, downgradient wells and 
adjacent wells did not detect perchlorate. There have been no perchlorate detections in subsequent sampling events.  
 
In summer 2004, an IRZ pilot study (molasses injections) was implemented to evaluate the technology to degrade VOCs (primarily
TCE) in the groundwater.  
 
The Equipment Yard is included in the three sites ROD, which was signed in 2005. The soil remedy of hot spot removal and off-
site disposal for the Equipment Yard was completed in FY06. 
 
An FS, a ROD, and a RIP were completed in FY08. 

ERD operations and maintenance are ongoing with estimated completion in 2013.  A five-year review is anticipated in 2013.   

RRSE: HIGH

Regulatory Driver: CERCLA
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Site ID: SIAD-010
Site Name: UPPER BURNING GROUND - HANSENs HOLE

The next five-year review will be conducted in 2016.

CLEANUP/EXIT STRATEGY
Groundwater monitoring and inspections and maintenance of the CAMU continue.  The CAMU will require LTM, including routine 
maintenance, groundwater monitoring, and five-year reviews.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Munitions and explosives of 
concern (MEC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

198804........
198804........
199009........
200308........
200511........
200701........

198810
198810
200510
200511
200606
203601

RIP Date: N/A

RC Date: 200606

The UBG is a 4,030 acre area located north of the main depot. The site was used to burn primers, fuses, propellants, 
pyrotechnics, flare materials, and high explosives that could not be detonated. The site was also used as an open demolition area.
 
Six past activity sub-sites comprise the UBG installation restoration program (IRP) site. These sub-sites are: Hansen's Hole, the 
Old Demolition Area, the Open Trenches and Ash Pile, and the north and south extension of the Upper Burn Area and the Lower 
Burn Area. The remaining UBG area will be remediated under MMRP and/or compliance-related cleanup (CC) programs (RCRA-
closure). 
 
In 1990 the RI work at these six sub-sites began. Additional RI work was completed in FY01. The RI has identified metals 
contamination in the soil and the groundwater contains naturally occurring arsenic at high concentrations. 
 
In September 2001 production activities stopped and in May 2003 SIAD withdrew the RCRA Part B permit and is currently 
negotiating with the state for closure requirements. Burn activities at the Demolition Area and Lower Burning Area are allowed on 
an emergency basis only. 
 
In FY04 the focused FS was finalized and the proposed plan (PP) was completed in 2004. In 2005 the ROD was signed. RIP/RC 
was achieved by removal of DMM, removal of metals-contaminated soil, and placement of the metals-contaminated soil from the 
six sub-sites in a CAMU (constructed as a part of this action) in Hansen's Hole.

Groundwater monitoring, and inspections and maintenance of the CAMU continue. A five-year review is in draft form and will be 
completed in 2012.

RRSE: HIGH

Regulatory Driver: CERCLA
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Site ID: SIAD-014
Site Name: BUILDING 210 AREA

A ROD, dated June 2010, designated ERD as the selected remedy.  

CLEANUP/EXIT STRATEGY
An SVE pilot test for treatment of groundwater is underway and IRZ technology is operational and will be expanded. Groundwater 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RD...................
RA(C)..............
RA(O)..............
LTM.................

198804........
198804........
200308........
200505........
200509........
203010........

198810
198810
200509
201105
203009
203409

RIP Date: 201105

RC Date: 203009

The Building (Bldg) 210 Area is located near the southeast corner of SIAD and includes the areas adjacent to Bldgs 208, 209 and 
210. From 1942 until 1949 Bldg 210 was used as a vehicle maintenance facility. In 1949 a popping furnace was installed. It was 
used during the 1950s and 1960s for the demilitarization of small-arms ammunition and was deactivated by 1979. Additional 
activities included sand blasting, spray painting, steam cleaning, powder packaging, and tank engine fogging. 
 
Waste generated at the site included degreasing solvents, oils, sludge and residues from the popping furnace operations. 
 
From the 1940s until 1973, buildings adjacent to Bldg 210 were used for vehicle maintenance. 
 
In 1995 an RI was completed which indicated that TCE contamination up to 1,800 ppb in groundwater had migrated off-post to 
the south. Approximately 51 acres of land off-post has been impacted by groundwater contamination. 
 
In FY00 an engineering evaluation/cost analysis (EE/CA) was completed and an interim groundwater pump-and-treat system was
installed and began operation.  
 
Numerous pilot studies have been completed at this site including zero-valent iron (ZVI) and enhanced bioremediation hydrogen 
releasing compound (HRC). These pilot studies included:  
- an HRC pilot study conducted in November 2000 which was not effective,
  - a micro-scale ZVI pilot study conducted in October 2001 which identified a small decrease of TCE, but rebounded with results 
inconclusive,
  - a follow-on HRC pilot study conducted in July 2002 which identified a slight decrease in TCE, but no degradation products and
 
  - a follow-on micro-scale ZVI pilot study conducted in May 2003 which identified a steady decrease of TCE.  
 
In summer 2004 an IRZ pilot study (molasses injections) was implemented to evaluate the technology to degrade VOCs (primarily 
TCE) in groundwater.  
 
In 2006 the pump-and-treat system temporarily closed and was removed in 2009. 
 
An SVE pilot test for treatment of groundwater is underway and IRZ technology is operational and will be expanded. Groundwater 
monitoring continues and a five-year review will be prepared in 2015.

RRSE: MEDIUM

Regulatory Driver: CERCLA



Final SIERRA ARMY DEPOT Installation Action Plan - 30

Site ID: SIAD-014
Site Name: BUILDING 210 AREA

monitoring continues. The final remedy is in place and the first five-year review will be conducted in 2015.
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Site ID: SIAD-020
Site Name: 1960 DEMOLITION AREA

CLEANUP/EXIT STRATEGY
LTM maintenance of fencing and signage will continue through FY2020.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RA(C)..............
LTM.................

198804........
198804........
199205........
200308........
200601........

198810
198810
199205
200512
203501

RIP Date: N/A

RC Date: 200512

The 1960 Demolition Area is located in the northern portion of SIAD. The site is about 1,700 by 2,000 feet (approximately 80 
acres). This area was developed during the 1960s when the UBG demolition area was closed for construction. Between 1960 and 
1961, 36 500-pound bombs (per detonation) were detonated at a rate of 12 times per day (432 bombs per day).  Some of the 
metal fragments from this activity remain on the surface.  
 
In 1961, 0-chlorobenzylmalononitrile (CS) tear gas grenades were also detonated at a rate of 200 to 248 pounds per day for a 
three month period. During the 1970s, NIKE Hercules XM-30 motors were fired in silos on the site. The solid-based propellant 
was burned in the silos during the firings. Approximately 24 surface depressions (trenches) created by detonated bombs are 
located at the 1960 Demolition Area. A review of aerial photographs indicates the trenches are 300-500 feet long, 150 feet wide 
and up to 20 feet deep. 
 
In 1994 the RI was completed. This site was included in the Nine Sites ROD signed in October 1996. Information to date indicates
that perchlorate-containing munitions were not disposed of at this site. 
 
This site is associated with MMRP site SIAD-007-R-01. The selected action is ICs and access restrictions (fencing and signage).
This was completed in FY05.

This site was closed by the ROD with no further action (NFA) under the IRP. The range inventory looked at the area and identified
it as an MRS.  The site boundaries are not the same. Negotiations continue. No five-year reviews were required by the ROD.

RRSE: MEDIUM

Regulatory Driver: CERCLA
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Site ID: SIAD-022
Site Name: OLD POPPING FURNACE

The next five-year review will be conducted in 2016.  

CLEANUP/EXIT STRATEGY
The CAMU is in LTM; this includes CAMU maintenance, groundwater monitoring and five-year reviews. A PBC will cover costs 
through FY13. The next five-year review will be conducted 2016.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

198810........
198810........
199703........
200308........
200308........
200707........

198810
198810
200507
200507
200606
203609

RIP Date: N/A

RC Date: 200607

The Old Popping Furnace was located in the northeast corner of the main depot and encompassed a small area just west of the 
entrance of the Lower Burning Ground (SIAD-010). The site is about 1,000 by 1,000 feet (23 acres). During the 1950s this area 
was used for the demilitarization of small-arms ammunition. Some of the metal fragments from this activity remain on the surface. 
In accordance with regulatory requirements at the time, this furnace was operated without air emissions controls, and 
contamination spread over about 15 acres.  
 
The RI indicated elevated concentrations of metals (primarily lead) in soil and elevated concentrations of naturally occurring 
arsenic in the groundwater. In 2004 the RI/FS and PP were finalized and in 2005 the three sites ROD was signed. 
 
In 2006 lead-contaminated soil was consolidated into an on-site CAMU.

Groundwater monitoring, and inspections and maintenance of the CAMU continue. A five-year review is in draft form and will be 
completed in 2012.

RRSE: HIGH

Regulatory Driver: CERCLA
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Site ID: SIAD-PBC
Site Name: PBC Contract Sierra AD

CLEANUP/EXIT STRATEGY
The PBC covers LTM at SIAD-001, SIAD-002, SIAD-014, SIAD-020, SIAD-003 through 2013, SIAD-010 and SIAD-022 
through 2013.

SITE DESCRIPTION

STATUS
Phases           Start            End   
PA...................
RA(C)..............
LTM.................

198804........
200309........
200905........

199801
200809
201309

RIP Date: N/A

RC Date: 200809

This site was created to compile these PBC sites: 
 SIAD-001 SIAD-002 SIAD-003 SIAD-010
 SIAD-014 SIAD-020 SIAD-022  SIAD-058

Phase schedule for individual sites under the PBC reflect overall contract performance dates, as opposed to site-specific process 
phase dates. RC dates correspond to the date of the contract award (September 2003).

RRSE: MEDIUM

Regulatory Driver: CERCLA
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Site ID Site Name NFA Date Documentation
SIAD-004

SIAD-005

SIAD-009

SIAD-011

SIAD-012

SIAD-015

SIAD-016

SIAD-017

SIAD-018

SIAD-019

SIAD-021

SIAD-024

SIAD-025

SIAD-026

SIAD-027

SIAD-028

SIAD-029

SIAD-031

SIAD-032

SIAD-033

SIAD-034

SIAD-035

SIAD-036

SIAD-037

SIAD-038

SIAD-039

SIAD-042

SIAD-056

SIAD-057

SIAD-058

CONSTRUCTION DEBRIS LANDFILL

CHEMICAL BURIAL SITE

AMMO DEMIL AND RENOVATION

DIESEL SPILL AREA

BLDG 1003 AREA

LARGE SEWAGE TREATMENT PONDS

LOWER BURNING GROUND

NIKE MISSILE FUEL DISPOSAL SITE A

NIKE MISSILE FUEL DISPOSAL SITE B

TOXICS STORAGE AREA AT BLDG 578

EXISTING POPPING FURNACE

AMMUNITION HAZARD TEST SITE

"K" BLOCK AREA

AMMO MAINTENANCE (BLDG #640)

ABANDONED LANDFILL #2

TRANSFORMERS-250 ON INSTALLATION

HOSPITAL (BLDG #150)

STORAGE SILOS

BUILDING # T-79

POSSIBLE BURIAL SITE

SEPTIC TANKS/LEACH FIELDS

STORAGE IGLOOS (8)

BLG 75 & 79 AREA

DIESEL SUMP AREA

NORTHWEST WAREHOUSE AREA

SMALL SEWAGE TREATMENT PONDS

SW-AREA

STRATEGIC ORE PILES

INSTALLATION WIDE GW PLUME

SIAD SPILL AREAS (FINAL ROD SITES)

199511

199511

199511

200306

199511

199806

199909

199501

199501

199501

198810

199008

199008

199008

199008

199008

199806

199008

199008

199008

199008

199008

199008

199611

199902

199908

199903

199902

199911

201109

Nine Sites ROD 1996 October

Nine Sites ROD 1996 October

Nine Sites ROD 1996 October

 ESD 1998 November

Completion Report June 1998

Soil Closure Report June 1998

Moved to MMRP 

Seven Sites ROD (NFA) 8 September 
1995
Seven Sites ROD (NFA) 8 September 
1995
Seven Sites ROD (NFA) 8 September 
1995
Moved to CC

Moved to MMRP

Written documentation formally closing out
this site is being researched.
Moved to CC

Written documentation formally closing out
this site is being researched.
This is an active site and ineligible for 
ER,A funding.
This is an active site and ineligible for 
ER,A funding.
This is an active site and ineligible for 
ER,A funding.
Remediated under the Abandoned Landfill
site SIAD-003
Written documentation formally closing out
this site is being researched.
This is an active site and ineligible for 
ER,A funding.
This is an active site and ineligible for 
ER,A funding.
Remediated under the Abandoned Landfill
site SIAD-003

Remediated under the Abandoned Landfill
site SIAD-003

Written documentation formally closing out
this site is being researched.
This is an active site and ineligible for 
ER,A funding.
This is an active site and ineligible for 
ER,A funding.
Moved to CC 

Included in the PBC SIAD-058

Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  198801

1989

1990

1991

1992

1993

1994

1996

1997

1998

SI

PA

SI

PA

PA

RI/FS

RI/FS

RI/FS

RI/FS

RA(C)

RD
RI/FS
PA

RD
RA(C)
SI

(SIAD-001 - TNT LEACHING BEDS, SIAD-002 - DRMO TRENCH AREA, SIAD-003 - ABANDONED 
LANDFILL, SIAD-004 - CONSTRUCTION DEBRIS LANDFILL, SIAD-005 - CHEMICAL BURIAL SITE, SIAD-
009 - AMMO DEMIL AND RENOVATION, SIAD-010 - UPPER BURNING GROUND - HANSENs HOLE, SIAD-
011 - DIESEL SPILL AREA, SIAD-012 - BLDG 1003 AREA, SIAD-014 - BUILDING 210 AREA, SIAD-015 - 
LARGE SEWAGE TREATMENT PONDS, SIAD-016 - LOWER BURNING GROUND, SIAD-017 - NIKE 
MISSILE FUEL DISPOSAL SITE A, SIAD-018 - NIKE MISSILE FUEL DISPOSAL SITE B, SIAD-019 - TOXICS 
STORAGE AREA AT BLDG 578, SIAD-020 - 1960 DEMOLITION AREA, SIAD-021 - EXISTING POPPING 
FURNACE, SIAD-022 - OLD POPPING FURNACE)
(SIAD-001 - TNT LEACHING BEDS, SIAD-002 - DRMO TRENCH AREA, SIAD-003 - ABANDONED 
LANDFILL, SIAD-004 - CONSTRUCTION DEBRIS LANDFILL, SIAD-005 - CHEMICAL BURIAL SITE, SIAD-
009 - AMMO DEMIL AND RENOVATION, SIAD-010 - UPPER BURNING GROUND - HANSENs HOLE, SIAD-
011 - DIESEL SPILL AREA, SIAD-012 - BLDG 1003 AREA, SIAD-014 - BUILDING 210 AREA, SIAD-015 - 
LARGE SEWAGE TREATMENT PONDS, SIAD-016 - LOWER BURNING GROUND, SIAD-017 - NIKE 
MISSILE FUEL DISPOSAL SITE A, SIAD-018 - NIKE MISSILE FUEL DISPOSAL SITE B, SIAD-019 - TOXICS 
STORAGE AREA AT BLDG 578, SIAD-020 - 1960 DEMOLITION AREA, SIAD-021 - EXISTING POPPING 
FURNACE, SIAD-022 - OLD POPPING FURNACE)

(SIAD-024 - AMMUNITION HAZARD TEST SITE, SIAD-025 - "K" BLOCK AREA, SIAD-026 - AMMO 
MAINTENANCE (BLDG #640), SIAD-027 - ABANDONED LANDFILL #2, SIAD-028 - TRANSFORMERS-250 
ON INSTALLATION, SIAD-031 - STORAGE SILOS, SIAD-032 - BUILDING # T-79, SIAD-033 - POSSIBLE 
BURIAL SITE, SIAD-034 - SEPTIC TANKS/LEACH FIELDS, SIAD-035 - STORAGE IGLOOS (8))
(SIAD-024 - AMMUNITION HAZARD TEST SITE, SIAD-025 - "K" BLOCK AREA, SIAD-026 - AMMO 
MAINTENANCE (BLDG #640), SIAD-027 - ABANDONED LANDFILL #2, SIAD-028 - TRANSFORMERS-250 
ON INSTALLATION, SIAD-029 - HOSPITAL (BLDG #150), SIAD-031 - STORAGE SILOS, SIAD-032 - 
BUILDING # T-79, SIAD-033 - POSSIBLE BURIAL SITE, SIAD-034 - SEPTIC TANKS/LEACH FIELDS, SIAD-
035 - STORAGE IGLOOS (8), SIAD-036 - BLG 75 & 79 AREA)

(SIAD-057 - INSTALLATION WIDE GW PLUME, SIAD-058 - SIAD SPILL AREAS (FINAL ROD SITES))

(SIAD-020 - 1960 DEMOLITION AREA)

(SIAD-001 - TNT LEACHING BEDS, SIAD-011 - DIESEL SPILL AREA)

(SIAD-017 - NIKE MISSILE FUEL DISPOSAL SITE A, SIAD-018 - NIKE MISSILE FUEL DISPOSAL SITE B, 
SIAD-019 - TOXICS STORAGE AREA AT BLDG 578)

(SIAD-004 - CONSTRUCTION DEBRIS LANDFILL, SIAD-005 - CHEMICAL BURIAL SITE, SIAD-009 - AMMO
DEMIL AND RENOVATION, SIAD-012 - BLDG 1003 AREA, SIAD-015 - LARGE SEWAGE TREATMENT 
PONDS, SIAD-016 - LOWER BURNING GROUND)
(SIAD-016 - LOWER BURNING GROUND)

(SIAD-001 - TNT LEACHING BEDS, SIAD-015 - LARGE SEWAGE TREATMENT PONDS)
(SIAD-002 - DRMO TRENCH AREA)
(SIAD-037 - DIESEL SUMP AREA, SIAD-038 - NORTHWEST WAREHOUSE AREA, SIAD-039 - SMALL 
SEWAGE TREATMENT PONDS, SIAD-042 - SW-AREA, SIAD-056 - STRATEGIC ORE PILES)

(SIAD-011 - DIESEL SPILL AREA)
(SIAD-015 - LARGE SEWAGE TREATMENT PONDS)
(SIAD-029 - HOSPITAL (BLDG #150), SIAD-057 - INSTALLATION WIDE GW PLUME)

Past Phase Completion Milestones
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 ScheduleIRP

1999

2000

2003

2005

2006

2008

2011

PA

SI

RD
RA(C)

RI/FS
SI
RA(C)

RA(O)

RD

RI/FS

RD
RI/FS
RA(C)

RA(C)

RA(C)
RI/FS

(SIAD-PBC - PBC Contract Sierra AD)

(SIAD-038 - NORTHWEST WAREHOUSE AREA, SIAD-039 - SMALL SEWAGE TREATMENT PONDS, SIAD-
042 - SW-AREA)
(SIAD-002 - DRMO TRENCH AREA)
(SIAD-001 - TNT LEACHING BEDS)

(SIAD-057 - INSTALLATION WIDE GW PLUME)
(SIAD-058 - SIAD SPILL AREAS (FINAL ROD SITES))
(SIAD-002 - DRMO TRENCH AREA, SIAD-011 - DIESEL SPILL AREA)

(SIAD-002 - DRMO TRENCH AREA, SIAD-011 - DIESEL SPILL AREA)

(SIAD-003 - ABANDONED LANDFILL, SIAD-014 - BUILDING 210 AREA, SIAD-022 - OLD POPPING 
FURNACE)
(SIAD-022 - OLD POPPING FURNACE)

(SIAD-010 - UPPER BURNING GROUND - HANSENs HOLE)
(SIAD-010 - UPPER BURNING GROUND - HANSENs HOLE)
(SIAD-010 - UPPER BURNING GROUND - HANSENs HOLE, SIAD-020 - 1960 DEMOLITION AREA, SIAD-
022 - OLD POPPING FURNACE)

(SIAD-PBC - PBC Contract Sierra AD)

(SIAD-014 - BUILDING 210 AREA)
(SIAD-058 - SIAD SPILL AREAS (FINAL ROD SITES))

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: 2020

203609Estimated Completion Date of IRP at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 201309
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SIERRA ARMY DEPOT IRP Schedule

LTM

LTM

RA(C)

RA(O)

LTM

LTM

RA(O)

LTM

LTM

LTM

LTM

1

1

0

0

1

1

1

0

1

1

0

1

1

0

0

1

1

1

0

1

1

0

1

1

0

0

1

1

1

0

1

1

0

1

1

0

0

1

1

1

0

1

1

0

1

1

0

0

1

1

1

1

1

1

0

1

1

1

1

0

1

1

0

1

1

1

SIAD-001

SIAD-002

SIAD-003

SIAD-010

SIAD-014

SIAD-020

SIAD-022

SIAD-PBC

TNT LEACHING BEDS

DRMO TRENCH AREA

ABANDONED LANDFILL

UPPER BURNING GROUND - 
HANSENs HOLE

BUILDING 210 AREA

1960 DEMOLITION AREA

OLD POPPING FURNACE

PBC Contract Sierra AD

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY13

FY13

FY13

FY13

FY13

FY13

FY13

FY13

FY14

FY14

FY14

FY14

FY14

FY14

FY14

FY14

FY15

FY15

FY15

FY15

FY15

FY15

FY15

FY15

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18+

FY18+

FY18+

FY18+

FY18+

FY18+

FY18+

FY18+

= phase underway



Final SIERRA ARMY DEPOT Installation Action Plan - 38

SIERRA ARMY DEPOT

Military Munitions Response Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

MMRP

13/4

Installation Site Types with Future and/or Underway Phases
1

3

5

Mixed Waste Area

Open Burn

Unexploded Munitions/Ordnance

Most Widespread Contaminants of Concern

Metals, Munitions and explosives of concern (MEC), Munitions constituents (MC)

Media of Concern

Groundwater, Soil

200301

204201

Date of MMRP Inception:

Date of MMRP completion including Long Term Management (LTM):

(SIAD-017-R-01)

(SIAD-007-R-01, SIAD-009-R-01, SIAD-012-R-01)

(PBA@MR SIAD, SIAD-006-R-01, SIAD-010-R-01, SIAD-014-R-01, SIAD-015-R-01)

201508/201508Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site Name Action FY

N/A

RemedySite ID

Duration of MMRP
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 Contamination AssessmentMMRP

Contamination Assessment Overview

Please see the site-specific cleanup exit strategies.

Cleanup Exit Strategy

Thirteen sites were identified during the MMRP range inventory. Four of those sites are considered RC and NFA is required. One
site is being addressed under the BRAC program. At this time, if there is off-post contamination at any of the identified sites, is 
not known.   
 
In July 2004 the site inspection (SI) at each site began and was completed in December 2005; however, the UBG portion was 
not included during the range inventory. The entire area of the UBG was believed to be operating as a RCRA regulated 
munitions disposal site and, therefore, specifically excluded from the MMRP. Subsequent to the range inventory, two specific 
areas (the 50-acre Lower Burning Area and the 35-acre Demolition Area) were determined to be within the UBG constituted the 
RCRA sites and that the remainder of the UBG should be included in the MMRP. As a result of the research conducted for the 
historical records review (HRR) for the UBG, two additional sites associated with the UBG were determined to be eligible for the 
MMRP. These transferred sites (located outside the installation boundary and not under Department of Defense (DoD) control) 
include the Bureau of Land Management (BLM) - Administered Public Land MRS and the gravel pit (Stacy) MRS.
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2003

2005

2006

2007

2008

2010

2011

Final US Army Closed, Transferring and Transferred 
Range/Site Inventory for Sierra Army Depot, CA

Final Historical Records Review, Volumes 1 and 2, 
Sierra Army Depot, CA
Final Work Plan, Sierra Army Depot, CA

Final Site Inspection Report, Sierra Army Depot, CA

Upper Burning Ground, Final Historical Records 
Review, Sierra Army Depot, CA

Upper Burning Ground, Final Site Inspection Work Plan,
Sierra Army Depot, CA

Upper Burning Ground, Final Site Inspection Report, 
Sierra Army Depot, CA

Project Management Plan

Performance Based Acquisition Quality Assurance 
Surveillance Plan
Monitoring Well Placement Rationale and Natural 
Occurrence of Arsenic in Groundwater, Military 
Munitions Response Program Sites
Accident Prevention Plans and Health and Safety Plans

Fact Sheet for the Draft Military Munitions Response 
Program Seven Sites Remedial Investigation/Feasibility 
Study Work Plan
Explosives Site Plan

Certification of Risk Acceptance (CoRA) for Clearance 
of Improved Conventional Munitions 
(ICMs)/Submunitions
Soil and Groundwater Investigation Work Plan 

Site-wide Quality Assurance Project Plan 

Military Munitions Response Program Seven Sites 
Remedial Investigation/Feasibility Study Work Plan
Field Sampling Plan

Soil and Groundwater Investigation Report - Building 
640
Building 640 Sierra Army Depot - Summary of Grab 
Groundwater Samples and Proposed Well Installation
Field Completion Report for Building 640

Soil and Groundwater Investigation Report - Building 
640
7-Sites Remedial Action Field Work Completion Report

TechLaw Inc.

TechLaw Inc.

TechLaw Inc.

TechLaw Inc.

TLI Solutions, Inc.

TLI Solutions, Inc.

TLI Solutions, Inc.

ARCADIS

ARCADIS

ARCADIS

ARCADIS, USA 
Environmental, and Malcolm
Pirnie
ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

SEP-2003

MAY-2005

JUN-2005

AUG-2005

AUG-2006

APR-2007

SEP-2008

MAR-2010

MAR-2010

JUL-2010

AUG-2010

SEP-2010

SEP-2010

OCT-2010

OCT-2010

OCT-2010

NOV-2010

NOV-2010

JAN-2011

JAN-2011

JUN-2011

SEP-2011

NOV-2011

 Previous StudiesMMRP

Title Author Date
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2011

7-Sites Remedial Design/Remedial Action Work Plan ARCADIS DEC-2011

 Previous StudiesMMRP

Title Author Date
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SIERRA ARMY DEPOT

Military Munitions Response Program

Site Descriptions
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Site ID: PBA@MR SIAD
Site Name: MR PBC contract Sierra AD

SIAD-014-R-01 received NFA in 2011.  The remaining sites are in the RI/FS phase and collectively called Seven Sites. All seven
sites are scheduled to be RC by December 2013.  Expected remedial alternative of LUCs, five-year reviews, and follow-up 
surface sweep program presented in the Draft Seven Sites RI/FS will be approved 2012.   

CLEANUP/EXIT STRATEGY
LTM is projected to begin in 2013.  A Land Use Controls Implementation Plan (LUCIP) will be submitted in 2016. 

SITE DESCRIPTION

STATUS
Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

200409........
200509........
200803........
201001........
201001........
201301........

200507
200809
201212
201212
201212
204201

RIP Date: N/A

RC Date: 201212

This site was created to compile MR PBC sites: 
 SIAD-006-R-01 SIAD-007-R-01 SIAD-009-R-01 SIAD-010-R-01
 SIAD-012-R-01 SIAD-013-R-01 SIAD-014-R-01  SIAD-015-R-01.

Phase schedule for individual sites under the PBC reflect overall contract performance dates, as opposed to site-specific process 
phase dates.  RC dates correspond to the date of the contract award (January 2010).

MRSPP Score: Evaluation pending

Regulatory Driver: CERCLA
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Site ID: SIAD-006-R-01
Site Name: .50 CALIBER FIRING RANGE

This site is addressed under Seven Sites (PBA@MR SIAD). All seven sites are scheduled to be RC by December 2013.  
Expected remedial alternative of LUCs, five-year reviews, and follow-up surface sweep program presented in the Draft Seven 
Sites RI/FS will be approved 2012.   

CLEANUP/EXIT STRATEGY
LTM is projected to begin in 2013.  A LUCIP will be submitted in 2016.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............

200301........
200407........
200803........
201001........
201001........

200305
200512
201212
201212
201212

RIP Date: N/A

RC Date: 201212

The .50 Caliber Firing Range MMRP site consists of approximately 1,350 acres in the northern portion of the installation. The 
range fan for the .50 Caliber Range extends from east to west, with the furthest extent of the range fan situated on property that 
has been transferred to the Lassen Reuse Authority under BRAC. The BRAC property is not included in the estimated acreage 
listed for this site. Also included, is the Surveillance Test Site that is located partially in the operational range and partially to the 
south of the operational range. The eastern most area is adjacent to the operational 7.62millimeter (mm) range. In 1997 the range 
fan for the .50 Caliber Firing Range, located in the northwest portion of the main depot area was shortened to function as an 
active 7.62 mm range, leaving a closed section of the range fan. Because a map of the new 7.62 mm range fan was unavailable, 
the size of the range fan was estimated based on current regulations. The majority of this range is covered by Honey Lake 
Demolition Range C.

This range was used from the 1940s to 1998. Items located at the site during the SI fieldwork in 2005 included white phosphorus 
(WP) grenade fragments, thermite, 40mm high explosive (HE), 40mm CS grenades, riot control grenades, land mines, flares, 
signal ground illumination grenades, illumination candles, a ground burst simulator, signal illumination flares (ground parachute 
green star, ground green star cluster, ground parachute white star, and ground parachute red star), projectile fuses, .50 Caliber 
and 7.62mm expended rounds. The area is currently undeveloped. No known MR actions or clearances have been conducted at 
this MRS site.

The PBC contract covers this site through RC - December 2012. MEC surface sweeps were to be performed in 2010. ICs and 
access restrictions to address MEC concerns are the anticipated remedy.

MRSPP Score: 04

Regulatory Driver: CERCLA
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Site ID: SIAD-007-R-01
Site Name: 1960 DEMOLITION AREA

This site is addressed under Seven Sites (PBA@MR SIAD). All seven sites are scheduled to be RC by December 2013.  
Expected remedial alternative of LUCs, five-year reviews, and follow-up surface sweep program presented in the Draft Seven 
Sites RI/FS will be approved 2012.  

CLEANUP/EXIT STRATEGY

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............

200301........
200407........
201001........
201001........
201001........

200305
200512
201212
201212
201212

RIP Date: N/A

RC Date: 201212

Operations at the 1960 Demolition Area began in 1960 during renovation of the UBG. Between 1960 and 1961, thirty-six 500-
pound bombs (per detonation) were detonated at a rate of 12 times per day (432 bombs per day). During these same years, tear 
gas detonation occurred at a rate of approximately 200 - 249 pounds/day for three months. Although the available documentation 
does not specify what form the tear gas was in, the assumption is that these were tear gas grenades.  
 
The 1960 Demolition Area contains two columns of 12 elongated trenches that form a total of 24 depressions created by the 
detonation of 500-pound bombs. The largest of the 24 depressions is located in the southern half of the site and is approximately 
600 feet long, 100 feet wide, and 20 to 30 feet deep. The 1988 RCRA facility assessment (RFA) described the trenches as 
ranging in size from 400 to 600 feet long, 300 to 600 feet wide, and approximately 15 feet deep. The 1988 RFA refers to this area 
as Solid Waste Management Unit (SWMU) 13. The 1994 Group IIIB RI described the depressions as having very steep-sided 
berms, devoid of vegetation, and deeply incised by erosional gullies.

The surface of the site consists of an abundance of scattered metal debris, especially in the southern half. The debris included 
jagged pieces of steel bomb fragments ranging in size from one inch to one foot or more in diameter. The area south of the main 
bomb craters contained concrete-lined silos, scattered wooden crates, and bomb casings. 
 
In 1961 and in the mid-1970s the Army fired Nike Hercules XM-30 motors inside underground silos. During firing of the motors, 
solid-based propellant was burned in the silos. One cylindrical concrete structure was observed at the site during the 1988 RFA. 
The structure was described as below grade, three feet in diameter, and eight feet deep. It was reported as likely to be one of the 
silos used for firing Hercules XM-30 missile motors. The 1988 RFA reported that it was likely that several other silos are 
contained within the site. According to installation personnel, the silos had concrete sides with dirt floors and were demolished by 
Explosive Ordnance Disposal (EOD) personnel. The motor remains from missile testing were sent to the Defense Property 
Disposal Office (DPDO) for salvage. Between 1973 and 1974, CS grenades were also burned at the site.  
 
Because the 1960 Demolition Area intersects with the .50 Caliber Firing Range, it may contain remnants from small arms training 
and from activities conducted on the Surveillance Test Site. Because the range of the 40mm grenade launcher used at the 
Surveillance Test Site is not long enough to reach the 1960 Demolition Area, it is not likely that these rounds would have impacted
this range. In 2006 the site was fenced.

The PBC contract covers this site through RC. Administrative closure was anticipated for this site but the regulators required 
additional work. Site was previously closed with a ROD under the IRP. NFA is expected after PBC completion December 2012.

MRSPP Score: 05

Regulatory Driver: CERCLA
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Site ID: SIAD-007-R-01
Site Name: 1960 DEMOLITION AREA

LTM is projected to begin in 2013.  A LUCIP will be submitted in 2016.  
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Site ID: SIAD-009-R-01
Site Name: HAZARD CLASSIFICATION TEST SITE

This site is addressed under Seven Sites (PBA@MR SIAD). All seven sites are scheduled to be RC by December 2013.  
Expected remedial alternative of LUCs, five-year reviews, and follow-up surface sweep program presented in the Draft Seven 
Sites RI/FS will be approved 2012.  

CLEANUP/EXIT STRATEGY
LTM is projected to begin in 2013.  A LUCIP will be submitted in 2016.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............

200301........
200407........
201001........
201001........
201001........

200305
200512
201212
201212
201212

RIP Date: N/A

RC Date: 201212

This closed site of about 165 acres located in the northwestern portion of the main depot area, was also known as an ammunition 
hazard test site. A small portion of this site is covered by the range fan of an active 7.62 mm range. A larger portion covering the 
northwest corner of the range falls within the boundary of Honey Lake Demolition Range C (Range C). The munitions used in 
Range C take precedence over those used at this site; consequently, the overlapping acreage is included with Range C.

According to a 1979 installation assessment, this area was used to blow/burn 8-inch, 40mm, 135mm, CBU (cluster bombs), and 
other conventional munitions for test purposes. According to a 1983 reassessment report, activities conducted at this site were 
designed to evaluate the fire capabilities and disposal procedures for improved conventional weapons. The hazard test site was 
used approximately three to four months per year, and all metal generated during the operations was collected and sent to the 
DPDO for disposal. SIAD staff stated that  CBUs were demolished at this closed site from 1969-1973 and the site is heavily 
contaminated with scrap metal. The site is locked near a road, which had been transferred to the state under BRAC.

Under the IRP, a site investigation and a RI/FS have been completed for this site. According to SIAD, the USEPA has conducted a
walkthrough at the site and determined that the site did not warrant any further investigation. The site is considered to be RC 
under the IRP and is currently undeveloped. The site is within the depot boundary fence.

The PBC covers this site through RC - December 2012.

MRSPP Score: 05

Regulatory Driver: CERCLA
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Site ID: SIAD-010-R-01
Site Name: HONEY LAKE DEMOLITION RANGE C

This site is addressed under Seven Sites (PBA@MR SIAD). All seven sites are scheduled to be RC by December 2013.  
Expected remedial alternative of LUCs, five-year reviews, and follow-up surface sweep program presented in the Draft Seven 
Sites RI/FS will be approved 2012.  

CLEANUP/EXIT STRATEGY
LTM is projected to begin in 2013.  A LUCIP will be submitted in 2016.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............

200301........
200407........
201001........
201001........
201001........

200305
200512
201212
201212
201212

RIP Date: N/A

RC Date: 201212

This closed range (Range C) of about 861 acres is located along the western boundary of the installation. Range C lies within the 
maximum fragment arc of Honey Lake Demolition Range and comprises approximately one-quarter of the entire demolition 
range. The rest of the demolition range falls within BRAC property. Range C overlaps the western portions of the Hazard 
Classification Test Site and the .50 Caliber Range and takes precedence over them. Range C was used from 1945 to 
approximately 1958, with the most frequent use during the 1940s. The hazard classification test site was used from 1969 to 1973 
and the .50 Caliber Range was used from 1960 to 1997. 
 
In 1996 the entire Honey Lake Demolition Range was evaluated as part of an archive search report (ASR). The ASR team 
conducted a site visit and observed demolition range fragments on the extreme western edge of Range C. They also observed 
fragments further inland that were the result of the hazard classification test site, which is within this area. While 105mm HE shells
were the most common item destroyed at the site, other typical munitions that were detonated or burned at the Honey Lake 
Demolition Range include .30, .45, and .50 caliber rounds (ball, tracer, and incendiary); 20mm high explosive incendiary 
cartridges; 60mm and 81mm mortars, HE and WP smoke; 75mm HE and WP smoke shells; 105mm HE shells; 2.36 inch HE anti-
tank (bazooka) and WP Rockets; 4.5 inch HE rockets; fragmentation, hexachloroethane (HC) smoke, red smoke, and WP smoke 
hand grenades; WP and anti-tank rifle grenades; Bangalore torpedoes, anti-personnel and anti-tank mines; pyrotechnics; and 
general purpose cluster and fragmentation bombs; fuses; loose explosives; bulk high explosives; ballistite powder; black powder; 
and propellant. The Hazard Classification Test Site was used to blow/burn 8-inch, 40mm, 135mm, bombs, and other conventional 
munitions for test purposes. 
 
The site is currently undeveloped and is contained within the depot boundary fence.

The PBC covers this site through RC - December 2012. MEC surface sweeps were performed in 2010. Institutional controls and 
access restrictions to address MEC concerns are the anticipated remedy.  

MRSPP Score: 04

Regulatory Driver: CERCLA
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Site ID: SIAD-012-R-01
Site Name: LOWER BURNING GROUND

This site is addressed under Seven Sites (PBA@MR SIAD). All seven sites are scheduled to be RC by December 2013.  
Expected remedial alternative of LUCs, five-year reviews, and follow-up surface sweep program presented in the Draft Seven 
Sites RI/FS will be approved 2012.  

CLEANUP/EXIT STRATEGY
LTM is projected to begin in 2013.  A LUCIP will be submitted in 2016.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............

200301........
200407........
201001........
201001........
201001........

200305
200512
201212
201212
201212

RIP Date: N/A

RC Date: 201212

The Lower Burning Ground consists of approximately 1,315 undeveloped acres near the northeast corner of the main depot and 
encompasses a large, irregularly shaped area that measures approximately 5,300 feet by 1,800 feet. The 1983 reassessment 
report referred to the Lower Burning Ground as Chemical Systems Laboratory (CSL) Area 24 and explains that it includes a 
rectangular area referred to as CSL Area 25, or the Interim Burning Area A. The site is included in the 1994 Group IIIB RI, which 
describes the northern Lower Burning Ground area as having several open pits, associated soil mounds, and long paired 
alignments of gravel. The central area contains a relatively large elongated pit. The Interim Burning Area also contains long paired
alignments.  
 
According to the 1983 Reassessment Report, between 1946 and the 1980s, the Army performed continuous pit and ground 
surface burning of powder projectiles and various pyrotechnics. Activities began during construction/renovation of the upper 
burning ground and consisted of detonation, burning, and demolition of various types of ammunition, bombs, grenades, and 
pyrotechnics. Materials consisted of excess powder and waste products from demilitarization operations.  
 
Reportedly, there was a considerable amount of uncontrolled dumping of a wide variety of materials into pits. Material consisted of
solvents, thinners, paint sludges, and degreasing sludges. In the northern portion of the Lower Burning Ground, the Army also 
burned CS and did some pre-burning of incendiaries. The CS is assumed to have been in the form of riot control grenades; 
however, bulk material may have been burned at this site. Periodically, metal scrap and debris were removed from the pits and 
taken to the DPDO for disposal. After removal, the pits were backfilled and covered.

The site was closed under the IRP. The PBC covers this site through RC. Administrative closure was anticipated for this site in 
December 2010 but the regulators required additional work. The site was previously closed with a ROD under the IRP. NFA is 
expected after PBC completion in December 2012.

MRSPP Score: 03

Regulatory Driver: CERCLA
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Site ID: SIAD-014-R-01
Site Name: UPPER BURNING GROUND

This site is addressed under Seven Sites (PBA@MR SIAD). All seven sites are scheduled to be RC by December 2013.  
Expected remedial alternative of LUCs, five-year reviews, and follow-up surface sweep program presented in the Draft Seven 
Sites RI/FS will be approved 2012.  

CLEANUP/EXIT STRATEGY
LTM is projected to begin in 2013.  A LUCIP will be submitted in 2016.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............

200409........
200509........
200803........
201001........
201001........

200507
200809
201212
201212
201212

RIP Date: N/A

RC Date: 201212

The UBG occupies 3,915 acres just northeast of the SIAD. Although seven sites were identified at SIAD during the phase 3 range 
inventory, the UBG was not included at that time. The entire area of the UBG was believed to be operating as a RCRA regulated 
munitions disposal site and, therefore, specifically excluded from the MMRP. Subsequent to the range inventory, two specific 
areas (the 50-acre Lower Burning Area and the 35-acre Demolition Area) within the UBG that were determined to constitute the 
permitted disposal area and are currently only used for emergency detonations. The remainder of the UBG should be evaluated 
under the MMRP. 

Activities, including burning, munitions related demolition, and other disposal operations, have occurred at the UBG since the 
1940s. All types of munitions have been disposed of at the UBG including rockets, landmines, propellants, bombs, mortars, 
pyrotechnics, and grenades. The Southern Extension of the Upper Burning Area, the Open Trenches and Ash Pile, and Hansen's 
Hole are sites inside the UBG which have been addressed under the IRP. All other areas of the UBG are eligible for the MMRP. 
Several of the areas inside UBG boundaries are fenced, due to safety concerns from MEC. There have been MEC clearances 
performed on sections of the UBG, but not over the whole site. 

A work plan for sites SIAD-014-R-01 and SIAD-015-R-01 was completed in 2010. The PBC covers this site through RC - 
December 2014. ICs and access restrictions to address MEC concerns are the anticipated remedy.

MRSPP Score: 04

Regulatory Driver: CERCLA
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Site ID: SIAD-015-R-01
Site Name: BLM-ADMINISTERED PUBLIC LAND

This site is addressed under Seven Sites (PBA@MR SIAD). All seven sites are scheduled to be RC by December 2013.  
Expected remedial alternative of LUCs, five-year reviews, and follow-up surface sweep program presented in the Draft Seven 
Sites RI/FS will be approved 2012.  

CLEANUP/EXIT STRATEGY
LTM is projected to begin in 2013.  A LUCIP will be submitted in 2016.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............

200409........
200509........
200803........
201001........
201001........

200507
200809
201212
201212
201212

RIP Date: N/A

RC Date: 201212

On Jan. 12, 2006 Susan Wannebo, a BLM realty specialist, established that BLM-administered public land withdrawn from public 
access consisted of 1,773 off-site acres adjacent to the eastern border of the UBG.  
 
According to a BLM news release, SIAD explosive experts destroyed more than 800 small, anti-personnel bombs in the area. 
They were described as baseball size bomblets that apparently scattered while Army depot EOD destroyed the larger cluster 
bombs at the UBG. The closure affected areas west of Skedaddle Road and south of Spencer Basin Road. The roads remained 
open, and signs were posted to warn the public that the areas could be dangerous.  
 
Two wilderness study areas (WSA), the Skeddadle Mountain WSA and the Dry Valley Rim WSA, are located near the property. 
WSAs provide opportunities for solitude and primitive types of recreation, big game hunting, and wildlife, wild horse, and burro 
viewing. 
 
A work plan for sites SIAD-014-R-01 and SIAD-015-R-01 was completed in 2010. The PBC covers this site through RC - 
December 2014. MEC surface sweeps were performed in 2010. ICs and access restrictions to address MEC concerns are the 
anticipated remedy.

MRSPP Score: 05

Regulatory Driver: CERCLA
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Site ID: SIAD-017-R-01
Site Name: DRMO Yard

CLEANUP/EXIT STRATEGY
The SI started in 2012 will be completed in mid-2013.  The SI will be immediately followed by and RI/FS which will conclude at the 
end of 2014.  The future requirements for this site will be defined in the RI/FS.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............

200905........
201203........
201207........

200909
201306
201508

RIP Date: N/A

RC Date: 201508

The DRMO Yard Area is approximately seven acres located in the North part of the DRMO area. The site was used extensively 
from 1942 to 1973 and in limited capacity since that time. Between 1942 and 1973 the site disposed about 190 liters per day of 
waste oils, scrap metal, sludge, solvents, cleaning and recently found munition related debris. The contractors at the DRMO yard 
have uncovered what appear to be burial pits (three) during a one foot excavation. The size and depth of each burial pit is 
unknown because the excavation depth by contractors was limited to one foot. Metal and  MCs remain below the one foot 
excavation.

MRSPP Score: Evaluation pending

Regulatory Driver: CERCLA
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Site ID Site Name NFA Date Documentation
SIAD-008-R-
01
SIAD-011-R-
01
SIAD-013-R-
01
SIAD-016-R-
01

BLOCK C

RIFLE RANGE D

ALPHA TEAM TRAINING AREA

GRAVEL PIT(STACY)

200512

200512

201104

200809

No contamination found during SI dated 
December 2005.  
No contamination found during SI dated 
December 2005.  

No evidence of military munitions found 
during the Draft SI dated October 2007.  
As such, this site was recommended for 
NFA.

Site Closeout (No Further Action) Summary
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 ScheduleMMRP

Date of MMRP Inception:200301

2003

2005

2006

2008

2009

2011

PA

PA

SI

SI

PA

RI/FS

(SIAD-006-R-01 - .50 CALIBER FIRING RANGE, SIAD-007-R-01 - 1960 DEMOLITION AREA, SIAD-008-
R-01 - BLOCK C, SIAD-009-R-01 - HAZARD CLASSIFICATION TEST SITE, SIAD-010-R-01 - HONEY 
LAKE DEMOLITION RANGE C, SIAD-011-R-01 - RIFLE RANGE D, SIAD-012-R-01 - LOWER BURNING 
GROUND, SIAD-013-R-01 - ALPHA TEAM TRAINING AREA)

(PBA@MR SIAD - MR PBC contract Sierra AD, SIAD-014-R-01 - UPPER BURNING GROUND, SIAD-015-R-
01 - BLM-ADMINISTERED PUBLIC LAND, SIAD-016-R-01 - GRAVEL PIT(STACY))

(SIAD-006-R-01 - .50 CALIBER FIRING RANGE, SIAD-007-R-01 - 1960 DEMOLITION AREA, SIAD-008-
R-01 - BLOCK C, SIAD-009-R-01 - HAZARD CLASSIFICATION TEST SITE, SIAD-010-R-01 - HONEY 
LAKE DEMOLITION RANGE C, SIAD-011-R-01 - RIFLE RANGE D, SIAD-012-R-01 - LOWER BURNING 
GROUND, SIAD-013-R-01 - ALPHA TEAM TRAINING AREA)

(PBA@MR SIAD - MR PBC contract Sierra AD, SIAD-014-R-01 - UPPER BURNING GROUND, SIAD-015-R-
01 - BLM-ADMINISTERED PUBLIC LAND, SIAD-016-R-01 - GRAVEL PIT(STACY))

(SIAD-017-R-01 - DRMO Yard)

(SIAD-013-R-01 - ALPHA TEAM TRAINING AREA)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: 2020

204201Estimated Completion Date of MMRP at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 201212

Past Phase Completion Milestones
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SIERRA ARMY DEPOT MMRP Schedule
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PBA@MR SIAD

SIAD-006-R-01

SIAD-007-R-01

SIAD-009-R-01

SIAD-010-R-01

SIAD-012-R-01

SIAD-014-R-01

SIAD-015-R-01

SIAD-017-R-01

MR PBC contract Sierra AD

.50 CALIBER FIRING RANGE

1960 DEMOLITION AREA

HAZARD CLASSIFICATION TEST 
SITE

HONEY LAKE DEMOLITION RANGE 
C

LOWER BURNING GROUND

UPPER BURNING GROUND

BLM-ADMINISTERED PUBLIC LAND

DRMO Yard

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY13

FY13

FY13

FY13

FY13

FY13

FY13
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FY16

FY16

FY17
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FY17
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FY17

FY17

FY17

FY17

FY17

FY18+

FY18+

FY18+

FY18+

FY18+

FY18+

FY18+

FY18+

FY18+

= phase underway
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SIERRA ARMY DEPOT

Compliance Restoration
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

CR

2/0

Installation Site Types with Future and/or Underway Phases
1

1

Contaminated Ground Water

Underground Storage Tank

Most Widespread Contaminants of Concern

Petroleum, Oil and Lubricants (POL)

Media of Concern

Groundwater, Soil

198804

201709

Date of CR Inception:

Date of CR completion including Long Term Management (LTM):

(CCPBA@SIAD)

(CC-SIAD601)

201212/201305Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRABuilding 640 UST 2011
Site Name Action FYRemedy

FREE PRODUCT RECOVERY
Site ID
CC-SIAD601

Duration of CR
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 Contamination AssessmentCR

Contamination Assessment Overview

Building 640 is in the RA(O) phase.  Future remedy is projected to be groundwater monitoring and active groundwater 
remediation (extraction of free-product).  Beginning in 2012, one year of active groundwater remediation, and five years of 
groundwater monitoring are anticipated.  

Cleanup Exit Strategy

Environmental restoration activities include the IRP and MMRP. On Dec. 29, 2008, the Office of the Deputy Under Secretary of 
Defense for Installations and Environment, ODUSD(I&E), issued an interim policy for Defense Environmental Restoration 
Program (DERP) eligibility that rescinded the 1986 eligibility date for the IRP and the 2002 eligibility date for the MMRP. This 
made many sites previously addressed in the Army's CC program eligible for the DERP. Sites that are now eligible for the MR 
program have been migrated from Army Environmental Database-Compliance related Cleanup (AEDB-CC) and given the 
naming convention of other MR sites.  The newly eligible non-MR type sites are considered to be IR sites; however, the newly 
eligible sites are being coded as compliance restoration (CR) in AEDB-R to distinguish them from the original IR sites and IR 
metrics.
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There are no Previous Studies

 Previous StudiesCR

Title Author Date
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SIERRA ARMY DEPOT

Compliance Restoration

Site Descriptions
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Site ID: CC-SIAD601
Site Name: Building 640 UST

Building 640 is in the RA(O) phase.  Future remedy is projected to be groundwater monitoring and active groundwater remediation
(extraction of free-product).  Beginning in 2012, one year of active groundwater remediation, and five years of groundwater 
monitoring are anticipated.  

CLEANUP/EXIT STRATEGY
Beginning in 2016, a request for NFA/well abandonment work plan, well abandonment, and a closure report are anticipated. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RA(C)..............
RA(O)..............
LTM.................

200401........
201001........
201001........
201101........
201205........
201309........

200403
201103
201103
201103
201305
201709

RIP Date: 201205

RC Date: 201305

The Bldg 640 area is located north of the main gate of the installation, in the western portion of SIAD along the west side of 
Chewing Gum Road. Bldg 640 is one of the buildings in an ammunition maintenance facility complex located close to the western 
boundary of the depot. On Jan. 8, 1997, when the heating boiler inside Bldg 640 was removed, a 17,500-gallon underground 
storage tank (UST) was still in use. The contractor's field notes for the tank removal indicated the top of the tank was four feet 
below the ground surface. The tank was 10 feet in diameter and 28 feet long. The UST was found to have one large hole on the 
bottom and the west side. 

The UST excavation had staining and odor beneath where the hole was observed. Confirmation of the analytical results showed 
detectable levels of total petroleum hydrocarbons-diesel (TPH-d), and benzene, toluene, ethylbenzene and xylenes (BTEX). Soil 
and groundwater samples were taken after excavation of the site. The results were that the groundwater had 900 parts per million 
(ppm) TPH; the California TPH regulatory limit is 100 ppm. The soil had 5800 ppm; the California TPH regulatory limit for soil also 
is 100 ppm. Free-product is expected to be recovered from the groundwater.    
 

This site was previously in the Army Environmental Database-Compliance Clean Up (AEDB-CC)  under CC-SIAD601 - it 
migrated to the Compliance Restoration (CR) program in 2009. The PBC covers this site through RI - December 2011.

Following the completion of the RI, projected site work will include preparation of a work plan, active groundwater remediation and
groundwater monitoring for five years.

A new PBA which addresses the RA phase in 2012 is being developed.

Regulatory Driver: CERCLA
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Site ID: CCPBA@SIAD
Site Name: CR PBC Contract Sierra AD

CLEANUP/EXIT STRATEGY
See CCSIAD601 for Cleanup/Exit Strategy

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Groundwater, Soil

Phases           Start            End   
ISC..................
INV..................
CAP.................

198804........
201101........
201101........

199801
201212
201212

RIP Date: N/A

RC Date: 201212

This site was created to compile CR PBC sites: CC-SIAD-601.

Regulatory Driver: RCRA
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Site ID Site Name NFA Date Documentation

Site Closeout (No Further Action) Summary

There are no NFA sites
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 ScheduleCR

Date of CR Inception:  198804

1998

2004

2011

ISC

PA

RI/FS
RA(C)
SI

(CCPBA@SIAD - CR PBC Contract Sierra AD)

(CC-SIAD601 - Building 640 UST)

(CC-SIAD601 - Building 640 UST)
(CC-SIAD601 - Building 640 UST)
(CC-SIAD601 - Building 640 UST)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Schedule for Next Five-Year Review: 2020

201709Estimated Completion Date of CR at Installation (including LTM phase):

Final RA(C) Completion Date: 201103

Past Phase Completion Milestones

To Be Determined
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SIERRA ARMY DEPOT CR Schedule

RA(O)
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1

0

1

1

CC-SIAD601

CCPBA@SIAD

Building 640 UST

CR PBC Contract Sierra AD

SITE ID

SITE ID

SITE NAME

SITE NAME

PHASE

PHASE

FY13

FY13

FY14

FY14

FY15

FY15

FY16

FY16

FY17

FY17

FY18+

FY18+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

199005

RAB established 199611

Potential TAPP: N/A

Additional Community Involvement Information  

The restoration program at SIAD started in 1987 and in 1991 a Federal facilities site remediation agreement was signed. 
Community input was received through a TRC that had intermittent community attendance from 1993 to 1996. In December 
1996, a RAB was unofficially formed. In 1997, a total of eight meetings were held and by October of that year the RAB 
charter was signed.  
 
Surveys have been provided to community members expressing interest and community members have been interviewed 
for the update to the community relations plan. Responses were received from the community and regulatory agencies. The
plan was completed in 2008 but never finalized; subsequent programmatic changes indicate the plan requires revision.  
Plan revision began in 2010.
 
The RAB includes eight community members. Meetings are held three times per year. The charter was updated in 2004. A 
tour of the sites was conducted for the RAB members in May 2008. The last meeting was held in October 2011. The next 
meeting is anticipated in April 2012.

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

RAB Adjournment Date: 
RAB Adjournment Reason: 

N/A
None

Administrative Record is located at 

Sierra Army Depot
63 E Street (Building 63)
Herlong, California 96113
(530)827-4205

Information Repository is located at 
Susanville Library, 1618 Main Street, Susanville, CA 96130; 530-251-8127
Washoe County Library, 301 S. Center St., Reno, NV 89505; (775)-327-8300
Herlong Library, Bldg 2067, Herlong, CA; 530-827-207

Community Involvement Plan (Date Published): 199006



Final SIERRA ARMY DEPOT Installation Action Plan - 68


