



Implementing the FY04 Performance-Based Contract Program

Figure 1: Phases in Implementing PBC for Active Army Installations



Implementing the FY04 Performance-Based Contract Program

Figure 2: FY04 Performance-Based Contract Award



FY2004 General Timeline for PBC

ID	Task Name	Duration	Q1			Q2		
			M1	M2	M3	M4	M5	M6
1	Installation Prioritization	7 days						
2	Preliminary Planning	30 days						
3	Site Scoping Visit	7 days						
4	Document Preparation	30 days						
5	PWS/RFQ Development	45 days						
6	IGE Development	60 days						
7	Proposal and Evaluation Preparation	60 days						
8	Offeror's Site Visit	1 day						
9	Proposal Evaluation	14 days						
10	Contract Award	1 day						